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1. Introduction 
 
The REBYC‐II CTI project is aiming to contribute to the more sustainable use of fisheries 
resources and healthier marine ecosystems in the Coral Triangle and Southeast Asia waters 
by reducing bycatch, discards and fishing impact by trawl fisheries. It is executed by the 
Southeast Asian Fisheries Development Center (SEAFDEC), based in Bangkok, Thailand, and 
the governments in the participating countries Indonesia, Papua New Guinea, Philippines, 
Thailand and Viet Nam in partnership with the private sector and relevant national, regional 
and international organisations. SEAFDEC is hosting the Regional Facilitation Unit (RFU) to 
which the PRC is attached. The Food and Agriculture Organization of the United Nations 
(FAO) is the Global Environment Facility (GEF) agency for the project that will be funded 
jointly by GEF and the implementing and executing partners. The project is for four years 
with a total budget including co‐financing of USD 11.2 M – the GEF contribution is US$ 3 M.  
 
Building on the lessons and experiences from REBYC‐I and following the “International 
Guidelines on Bycatch Management and Reduction of Discards”, REBYC‐II CTI includes a 
wide range of stakeholders, comprising national and regional policy makers, fishing and 
fishmeal industry as well as NGO’s. 
 
The 1st Project Steering Committee (PSC) meeting took place at Windsor Suites Hotel in 
Bangkok, Thailand, on 13 May 2013. The participants are listed in Appendix 1 and the 
Agenda is included as Appendix 2. 
 
The meeting was hosted by the Thai DOF and chaired by Mr. Manoch Roongratri (Director of 
the Marine Fisheries Research and Development Bureau) and co‐chaired by Mr. Petri 
Suuronen (FAO Lead Technical Officer of the project). 
 

2. Conclusions and recommendations of the PSC Meeting  
The Project Regional Coordinator (PRC) a.i. presented the main elements of the Report 
(Appendix 3), including progress, status and work plans of the project.  Some delays have 
been caused by among other slow progress with operational arrangements between FAO 
and the partner countries as well as the unsuccessful negotiations with CIM for co‐financing 
of the Project Regional Coordinator (PRC). The latter issue has caused a budget shortfall of 
some US$ 300,000, which in turn has prevented the recruitment of the foreseen full‐time 
PRC. 
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The bullets below summarize the conclusions and recommendations agreed by the 1st PRC 
Meeting. 
 
Project Regional Coordinator (PRC) 

 Although a fulltime PRC is clearly defined in the Project Document, sustained efforts 
over the past 1.5 years have been unable to secure a co‐financing agreement with 
CIM. This is considered a major change to the agreed project document and should 
be mitigated as a matter of priority. The lack of a fulltime coordinator has 
contributed to the delays experienced in starting up project activities. The proposed 
150 days of PRC inputs between June 2013 and April 2014 corresponds to slightly 
more than 70% of a full time position. 

 The proposal is accepted with the reservation that FAO actively seek additional 
funding for a full‐time PRC until end of the project1. 

 
Mid‐term review (MTR) 

 The PSC considers that the mid‐term review, planned for November 2013, would 
have been more usefully carried out in the first half of 2014. However, as explained 
by the LTO, this is not possible due to GEF rules. 

 The PSC noted that an MTR in 2013 would offer the opportunity for timely advice for 
the national programmes. 

 It is agreed that the TOR for the MTR is drafted and circulated by E‐mail for 
comments and endorsement by PSC members. 

 
Project Implementation Report (PIR) 

 The PSC agrees to the proposal that the PIR is circulated for comments latest in early 
July 2013. Further, the subsequent approval of the PIR will be agreed via E‐mail, 
before the end of July 2013. 

 
Co‐financing 

 The PSC recommends that the project establish standard rates for calculation of co‐
financing. The rates and calculation may follow the principles established by 
BOBLME and other GEF projects, but should reflect the project’s specific needs. 

 
APFIC Regional Expert Workshop for guidance on trawl management 

 The PSC supports that REBYC‐II CTI takes part in this process to establish regional 
guidance for management of tropical trawl fisheries. The guidance should be based 
on the International Guidelines on Bycatch Management, and should be 
complemented by case studies from the region. As explained by the APFIC Secretary, 
REBYC‐II CTI RFU will form part of the workshop steering committee.  

 It is expected that REBYC‐II CTI National and Regional technical counterparts will 
participate in this workshop. 

 
Request for IFFO/SFP roundtable meeting on fishmeal 

 The PSC acknowledges that the project partners IFFO and SFP provide critical inputs 
for the involvement of the private sector, including fishing as well as processing and 
marketing industry. 

 The PSC requests that IFFO/SFP assist in organizing a public/private roundtable 
meeting in 2013.  

                                                            
1 The TOR for the Project Regional Coordinator is included as Annex 2 in Appendix 3.  
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Adoption of project work plan and budget 

 The PSC recommends that GIS training is considered for inclusion in the national 
work plan, where justified. 

 The implementation of the project needs to be speeded up, especially the 
recruitment of national consultants. 

 The work plan and budget as presented at the meeting, and considering above 
comments, is adopted. 

 
Next PSC 

 The next PSC could be held back‐to‐back with the SEAFDEC council meeting, which 
will take place in Singapore in 2014. However, it was recommended to find out if 
GEF would object to that the PSC is held in a non‐project member country. The 
advantages would be that senior representatives for the project member countries 
are already present at the SEAFDEC council meeting.  

 As an alternative, if the above fails, Vietnam offered to host the next PSC in Ho Chi 
Minh City. 

 In either case, Vietnam will chair the next PSC meeting. 
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Appendix 1. List of Participants 
 
 

 
 

REBYC‐II CTI Project Steering Committee Meeting 
13 May 2013, Bangkok, Thailand 

 
………………………………………………………….. 

List of Participants 

 

INDONESIA   

Mr. Ir. Endroyono, SE, MM. 

 
Deputy Director of Fishing Gear Construction and 
Feasibility 

Directorate General of Capture Fisheries 

Ministry of Marine Affair and Fisheries 

Jl. Medan Merdeka Timur No. 16 

Jakarta 10110, Indonesia 

Tel: +62 21 351  9070 

E‐mail : endroyono.semm@gmail.com 
 

PAPUA NEW GUINEA   

Mr. Leban Gisawa 

 

Inshore Fishery Manager 
National Fisheries Authority 
11th Floor, Deloittee Tower, Port Moresby 
P.O.Box 2046, Papua New Guinea 
Tel : +675 309 0444 
Fax : +675 320 2061 
E‐mail: lgisawa@fisheries.gov.pg 

 

PHILIPPINES   

Mr. Rafael Ramiscal  National Marine Fisheries Development Center 
Bureau of Fisheries and Aquatic Resources 
4/F PCA Bldg Annex, Elliptical Road 
Diliman 1100, Quezon City 
Philippines 
Tel: +632 929 6668 
Fax: +632 929 4296 
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Cell phone: +632 91 9269 3757 
E‐mail: rv_ram55@yahoo.com 

 

THAILAND   

Mr. Manoch Roongratri 

Director 

 

Marine Fisheries Research and Development Bureau 
Department of Fisheries  
6th Floor Plodprasop bld.,  
Kasetklang Bangkhen, Chatuchak , Bangkok 
Tel: +662‐5620542 Fax: 662‐5620542 
E‐mail: manochroo@yahoo.com 
 

VIETNAM   

Mr. Nguyen Viet Manh 
Director   

 
 

International cooperation Department 
Fisheries Administration of Vietnam 
10 Nguyen Coong Hoan  
Badinh‐Hanoi, Vietnam 
Tel: +84‐4 37345120 
E‐mail: manhnv.htqt@mard.gov.vn 
 

FAO/RAP   

Dr. Simon Funge‐Smith 
Senior Fisheries Officer 

 

 

FAO Regional Office for Asia and Pacific (FAO/RAP) 
Maliwan Mansion, 39 Phra Athit Road 
Bangkok 10200 
Thailand 
Tel: +66 2697 4149 
Fax: +66 2697 4445 
E‐mail: simon.fungesmith@fao.org 

 

Mr. Liao Chongguang 
 

FAO Regional Office for Asia and Pacific (FAO/RAP) 
Maliwan Mansion, 39 Phra Athit Road 
Bangkok 10200 
Thailand 
Tel: +66 2697 4149 
Fax: +66 2697 4445 
E‐mail: Liao.Chongguang@fao.org 
 

FAO/HQ   

Mr. Petri Suuronen 

Lead Technical Officer 

Fishing Operations and Technology Service (FIRO)  
Resources Use and Conservation Division  
Fisheries and Aquaculture Department  
Food and Agriculture Organization of the United Nations  
Viale delle Terme di Caracalla  
00153 Rome, Italy  
Tel: +39 06 5705 5153 
Fax: +39 06 5705 5188 
E‐mail: Petri.Suuronen@fao.org 
 



 6

 

RFU   

Dr. Niklas S. Mattson 

Project Regional Coordinator, 
a.i 

Tarravägen 7, 269 42 Båstad,  
Sweden 
Cell phone: +668 6326 6914 
E‐mail: niklas.mattson@gmail.com 
 

Mr. Isara Chanrachkij 

Fishing Technology Section 
Head/Project Technical 

Advisor 

Capture Fishery Technology Division 
Training Department 
Southeast Asian Fisheries Development Center 
P.O.Box 97 Phra Samut Chedi Post Office 
Samut Prakan 10290, Thailand 
Tel: +66 2425 6211 
Fax: +66 2425 6110 or +66 2425 6111 
Cell phone: +668 3614 5581 
E‐mail: isara@seafdec.org 

 

SEAFDEC   

Dr. Chumnarn Pongsri 

Chief of Training Department 

And Secretary ‐ General  

Training Department 
Southeast Asian Fisheries Development Center 
P.O.Box 97 Phra Samut Chedi Post Office 
Samut Prakan 10290, Thailand 
Tel: +66 2425 6100 
Fax: +66 2425 6110 or +66 2425 6111 
E‐mail: sg@seafdec.org 

 

Mr. Bundit Chokesanguan 

Information and Training 
Division Head 

Information and Training Division 
Training Department 
Southeast Asian Fisheries Development Center 
P.O.Box 97 Phra Samut Chedi Post Office 
Samut Prakan 10290 Thailand 
Tel: +66 2425 6116 
Fax: +66 2425 6110 or +66 2425 6111 
E‐mail:bundit @seafdec.org 
 

Dr. Somboon Siriraksophon 

Policy and Program 
Coordinator 

 

SEAFDEC Secretariat 
P. O. Box 1046, Kasetsart Post Office 
Bangkok, Thailand 
Tel: +66 2 9406326 
Fax: +66 2 9406336 
E‐mail: somboon@seafdec.org 
 

Observers   

Mr. Imron Rosyidi, S.Pi. 
 

Staff of Directorate Fishing Vessel and Fishing Gear 
Directorate General of Capture Fisheries 
Ministry of Marine Affair and Fisheries 
Jl. Medan Merdeka Timur No. 16 
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Jakarta 10110, Indonesia 
Tel: +62 21 352 0726/8935 
E‐mail : r_impong@yahoo 
 

Mr. Ian Liviko  Fisheries Management Unit (Lobster/Prawns) 
National Fisheries Authority 
Papua New Guinea 
Tel: +675 306 0444 
Fax: +675 320 2061 
E‐mail: iliviko@fisheries.gov.pg 
 

Ms. Myrna Ramos  Bureau of Fisheries and Aquatic Resources 
Capture Fisheries Division  
4th Floor PCA Annex Building 
Elliptical Road, Diliman, Quezon City 
Tel. +632‐929‐4296 
E‐mail: cfd53@yahoo.com 
 

Mr. Pham Viet Anh 
Fisheries Officer 

 

Department of Capture and Fisheries Resource Protection 
10 Nguyen Cong Hoan, 
Hanoi, Vietnam 
Tel: +844 3771 4238 
E‐mail: phvietanh2003@yahoo.com 

 

Dr. Mala Supongpan  378 Yak 16 Onnut  
Suan Loung Village  
Sukhumvit 77  
Bangkok 10250  
Thailand  
Cell phone: +668 5649‐9654  
E‐mail: m.supongpan@gmail.com 

 

Mr. Suchart Sangchan 

Director 

 

Chumphon Marine Fisheries Research and Development 
Center 
408 Moo 8, Paknam Sub‐district, Muang District, 
Chumphon Province, Thailand 
Tel: +66 7752 2006, +66 7752 0185 
Fax: +66 7752 2006 
Cell phone: +668 9872 8771 
E‐mail: sangchansu@gmail.com 

 

Ms Chintana Nettasna  Researcher,  
50/87 M. Sirinda, Rama II Rd., Samaedum, Bangkhunthien, 
Bangkok, 10150 Thailand 

SECRETARIAT of Meeting   

Ms. Sampan Panjarat 

 

Fisheries Biologist, Andaman Sea Fishery Research and 
Development Center Phuket, 77 Sakdidej Rd., Vichit Sub‐
District, Muang, Phuket, 83000 Thailand 
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E‐mail: spanjarat@yahoo.com 
 

Ms. Nathacha Sornvaree 

Administrative Officer 

Capture Fishery Technology Division 
Training Department 
Southeast Asian Fisheries Development Center 
P.O.Box 97 Phra Samut Chedi Post Office 
Samut Prakan 10290 
Tel: +66 2425 6137 
Cell phone: +668 1451 4925 
E‐mail: natha@seafdec.org 
 

Ms.  Kanokwan Thobphuk 

Audio‐Visual Assistant 

Information and Training Division 
Training Department 
Southeast Asian Fisheries Development Center 
P.O.Box 97 Phra Samut Chedi Post Office 
Samut Prakan 10290 Thailand 
Tel: +66 2425 6112 
Fax: +66 2425 6110 or +66 2425 6111 
E‐mail: kanokwan@seafdec.org 
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Appendix  2. PSC Agenda 
 

 
 
 

Strategies for Trawl Bycatch Management (REBYC‐II CTI) 
GCP /RAS/269/GFF 

 
PROVISIONAL AGENDA 

Project Steering Committee Meeting 
Windsor Suites, Bangkok, May 13, 2013 

 
 

TIME  PROGRAM 

08:30‐09:00  Registration 

09:00‐09:30  1. Opening of the meeting 

 Opening remarks by the PSC Chair and Co‐Chair 

 Adoption of the Agenda 

 Group photograph 

09:30‐09:45  Coffee break 

09:45‐12:00  2. Project implementation and status 

 Progress and Results (RFU) 

 Review of the proposed work plan, targets, outputs and budget 

(RFU) 

Action: Adopt project work plan and budget 

 Partner implementation reports – brief verbal updates from PSC 

members on Project Implementation 

 Discussion 

12:00‐13:30  Lunch 

13:30‐15:00  3. Wrap‐up and Conclusions 

 Any other business 

 Adoption of meeting conclusions 

Action: Confirm the endorsements and recommendations 

arising from the meeting 

15:00‐15:15  Coffee break 

15:15‐16:00  3. Wrap‐up and Conclusions (continued) 

 Agree on date and location for the next PSC 

 Closure of the meeting 

   

18:00‐20:00  Dinner Reception 
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Appendix 3. Report to the PSC 
 

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI) 

REPORT TO THE PSC ON THE PERIOD APRIL 2012 TO MAY 2013
Prepared by the RFU
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Abbreviations and Acronyms 

APFIC  Asia‐Pacific Fishery Commission 

BFAR  Bureau of Fisheries and Aquatic Resources, Philippines 

BRD  Bycatch Reduction Device 

CIM  Centre for International Migration and Development 

CTI  Coral Triangle Initiative 

FAO  Food and Agriculture Organization of the United Nations 

FIRO  Fishing Operations and Technology Service (FAO) 

GEF  Global Environment Facility 

GEO  Global Environment Objective 

GIZ  Deutsche Gesellschaft für Internationale Zusammenarbeit 

ICES  International Council for the Exploration of the Sea 

IEC  Information, Education, and Communication (materials) 

LOA  Letter of Agreement (a form of FAO Contract) 

LTO  Lead Technical Officer 

LTU  Lead Technical Unit 

MCS  Monitoring, Control and Surveillance 

MTR  Mid‐Term Review 

NPC   National Project Coordinator 

NTEP  National Technical Execution Partners 

NTO  National Technical Officer 

PDO  Project Development Objective 

PIR  Project Implementation Report 

PRC  Project Regional Coordinator 

PRC a.i.  PRC ad interim 

PSC  Project Steering Committee 

PTA  Project Technical Advisor 

PY  Project Year 

REBYC‐II CTI  Strategies for Trawl Fisheries Bycatch Management 

RFU  Regional Facilitation Unit 

SEAFDEC  Southeast Asian Fisheries Development Center 

SWOT  Strengths, Weaknesses, Opportunities, and Threats 

UNDP  United Nations Development Programme 
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1 Progress and Outputs 

1.1 Progress with respect to the project targets (as of April 2013) 
Formally, the project started in November 2011, and hence year one ended in October 2012. 
However, in practice project activities commenced in late April 2012, and for the purposes of 
reporting, the effective start‐date is interpreted as the end of April 2012. Consequently, the 
work plan for the coming year (Sections 1.4 and Annex 1) covers the period May 2013 to 
April 2014. 
 
Progress has been slower than expected, which is partly due to the complexity associated 
with negotiating and preparing the project funding agreements with the participating 
countries as well as difficulties in reaching an agreement with CIM on the financing of the 
Project Regional Coordinator (PRC). In the Project Document it was foreseen that 50% of the 
PRC post would be paid by CIM while 50% would come from the GEF grant. Meanwhile a 
part‐time consultant has covered the key functions of the PRC.  
 
Of the 15 targets for year one, 5 have been completed, while for 10 targets completion is 
expected within the next few months (see also section 1.4). 
 

Key: 
 

ok  Completed 

(ok)  Completion expected within 3 months 
  Ongoing 

  Target expected to be achieved 

 
Note: all the year one targets from the Project Results Framework are reflected below 
(marked with green) while for subsequent years only selected key targets are included. PY = 
Project Year. 
 

  PY 1  PY 2  PY 3‐4

Global Environment Objective (GEO): 
Responsible trawl fisheries that result in sustainable fisheries resources and healthy marine 

ecosystems in the Coral Triangle and Southeast Asian waters by reduced bycatch, discards and 
fishing impact on biodiversity and the environment 

 

Project Development Objective (PDO): 
Effective public and private sector partnership for improved trawl and bycatch management and 

practices that support fishery dependent incomes and sustainable livelihoods 
 

Institutional arrangements and processes for public and private sector 
partnerships are in place and supporting trawl fisheries bycatch 
management in all project countries. (ongoing) 

     

The role of bycatch in trawl profitability is understood and measures for 
how to ensure long‐term economic sustainability of trawl fisheries are 
identified and incorporated into trawl fisheries bycatch management 
plans in all project countries. (ongoing) 

     

Incentives for trawl operators to reduce bycatch are defined and 
implemented in all project countries and best practices communicated 
within relevant regional frameworks. 

     

Outcome 1 (Project Component 1): Regional bycatch priorities agreed and bycatch management 
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  PY 1  PY 2  PY 3‐4

plans for trawl fisheries in project areas are established and supported by appropriate legislation and 
institutional arrangements for public and private sector collaboration. 

Regional workshop agreeing on intention and work plan  ok    

Draft regional policy/strategy available.    
Management needs assessment for each fishery/area  (ok)    

Policy, legal and institutional framework reviews complete in all project 
countries  

     

Temporary consultative groups for project management and stakeholder 
preparation set up; Stakeholder analyses and institutional assessments 
completed for all fisheries/areas 

(ok)     

Project partners (countries and SEAFDEC) have agreed on regional 
bycatch priorities and these have been formally presented to the 
SEAFDEC membership and other relevant regional organizations. 

     

All selected trawl fisheries in project areas are covered by 
comprehensive trawl fisheries bycatch management plans. 

     

Institutional arrangements and processes for public and private sector 
collaboration on management are in place and the trawl fisheries 
bycatch management plans have been formally approved by 
representatives from central and local governments and the private 
sector/fishers. 

     

Outcome 2: (Project Component 2): Management measures, including environmentally friendly 
fishing gears and practices that reduce bycatch, discards and the impact on biodiversity and the 
environment, are identified, developed and adapted for project areas. Incentives for trawl operators 
to reduce bycatch are defined in the project areas 

Potential gear modifications identified and trial/development plan 
drawn up. 

(ok)
   

Modified gear introduced to all trawlers through demonstrations and 
training. 

     

Priorities for mapping fishing effort and sensitive areas identified. (ok)    

Recommendations for spatial‐temporal closures agreed by project 
partners and presented to competent authorities for at least 2 project 
areas/countries. 

     

Existing vessel registry systems reviewed and criteria for registration of 
project area trawlers defined. 

(ok)
 

Potential types of incentive packages identified through desk study of 
other fisheries/regions. 

(ok)
   

Incentive packages have been identified.    
Improved management measures are implemented for at least 25% of 
all trawlers in the project countries. 

     

Bycatch of selected fleets reduced by 20% compared to baseline data in 
year 1 of the project. 

     

Output 3 (Project Component 3):Improved data on bycatch and potential fishing ground impact 
information – collected through standardized methods across all project countries – are available 
from project areas and inform national/specific area trawl fisheries bycatch management plans. 
The role of bycatch in trawl profitability is understood and measures identified for how to ensure 
long‐term economic sustainability of trawl fisheries in the project areas. 

TOR for data collection drawn up and standardized methods for all 
project countries (observer programs, logbook systems, landing site 
surveys, mapping of fishing grounds) agreed with project partners/ 
stakeholders  

(ok)

   

Key indicators identified and baseline data collected from sample 
trawlers/fishers  

     

Report on likely impacts based on sample trawler information and 
including recommendations for continued monitoring. 

     

Project website functional   ok    
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  PY 1  PY 2  PY 3‐4

Initial IEC materials produced and distributed (ok)    

IEC material based on lessons learnt and project results produced and 
distributed in the project region  

     

Data available for at least 3 indicators and lessons learnt reflected in 
regional bycatch policy/strategy 

     

Outcome 4 (Project Component 4):Private sector/fishers, fisheries managers, local governments and 
other stakeholders have better knowledge on bycatch issues and participate in developing and 
implementing national/specific area bycatch management plans. 

Training needs assessment completed (Two Outputs: 4.1 and 4.3) (ok)    

80 persons trained in each project country. An additional 30 persons 
have benefited from study tours and participation in project activities 

     

20 participants from the project region have been sensitized about trawl 
fisheries bycatch management and the project 

ok
   

Trawl fisheries bycatch management plans have been developed in 
consultation with key stakeholders 

     

Higher degree of agreement by fishers to existing regulations.    
5: Project Management.2     

LOA with SEAFDEC signed   ok    

RFU established and staffed  ok    

First funding proposals and LOA’s with all partner countries signed (ok)    

Technical and operational support provided to partner countries     
 

1.2 Events diary ‐ April 2012 – May 2013 

2012 

April   

  National Project Coordinators (NPC’s) nominated (by April 2012) 

30  Private sector roundtable meeting, Bangkok, Thailand 

May   

1‐4  Project Inception Workshop, Bangkok, Thailand 

June   

  Project Regional Coordinator (PRC a.i.) is recruited and Project Technical Advisor (PTA) is 
nominated 

26  Vietnam National Steering Committee meeting 

July   

2  Operational and financial meeting with FAO Representative, Hanoi, Vietnam, 

3‐4  Operational and financial meetings with NPC, Nha Trang, Vietnam 

5‐6  Operational and financial meetings with BFAR staff and FAO Representative, Manila, 
Philippines 

11‐13  Operational and financial meetings with Thai NPC, Chumpon, Thailand 

17‐19  Operational and financial meetings with NPC at Directorate General of Capture Fisheries, 
Jakarta, Indonesia 

17‐19  Operational and financial meeting with FAO Representative, Jakarta, Indonesia 

August   

6‐10  Operational and financial meetings with NPC and NTO, Port Moresby, Papua New Guinea 

6‐10  Operational and financial meeting with UNDP Resident Representative, Port Moresby, 
Papua New Guinea 

September   

                                                            
2 Project Management is not identified as a separate component in the Project Result Framework and 
targets are additional 



 6

7  LOA with SEAFDEC signed and Project Regional Facilitation Unit (RFU) established and 
functional.  Regional Administrative Assistant seconded by SEAFDEC 

17‐19  APFIC Consultative Meeting, Da Nang, Vietnam 

October   

30  REBYC‐II CTI website (www.rebyc‐cti.org) operational 

November   

6‐9  Regional Workshop on Work Planning Year I for REBYC‐II CTI, Bangkok, Thailand 

26‐28  SEAFDEC Program Committee Meeting, Chiang Mai, Thailand 

December   

  Start of the preparatory work for the regional workshop on data collection. 

2013 

January   

  Negotiations with GIZ/CIM finalized (with no positive results) 

February   

  LOAs and other financial arrangements with Indonesia, Vietnam and Philippines finalized 
(ready for signing) 

March   

  LOA for Thailand finalized (ready for signing) 

13  FAO Task Force Meeting 

14‐16  LTO and PTA mission to Thailand project site at Chumphon (meetings with the national 
project team and key stakeholders on data collection procedures and other start‐up 
matters in the project). 

19‐22  Indonesian REBYC‐II CTI project Stakeholder Workshop in West Java (Royal Hotel Bogor). 
Workshop title “Parameters and indicators of habitats to be expressed in map of trawl 
fishing gear management in Arafura Sea”.  

April   

8‐11  LTO, PRC a.i., PTA and Regional Consultant ‐ mission to Vietnam project site at Kien Giang 
province (meetings with the national project team and key stakeholders on data collection 
procedures and other start‐up matters). 

15‐18  LTO, PRC a.i., PTA and Regional Consultant ‐ mission to Indonesia project site at Ambon 
City (meetings with the national project team and key stakeholders on data collection 
procedures and other start‐up matters). 

29 Apr –  
2 May 

LTO ‐ mission to the Philippines project site at Catbalogan (meetings with the national 
project team and key stakeholders on data collection procedures and other start‐up 
matters). 

May   

8  Participation in FAO‐ICES “SHRIMP” Mini‐Symposium 

9‐11  Regional Technical Workshop On Data Collection – Trawl Fisheries Management 
Information And Data Requirements 

 

1.3 Details of completed activities by component 

Component 1.  Regional bycatch priorities agreed and bycatch management plans for trawl 
fisheries in project areas are established and supported by appropriate legislation and 
institutional arrangements for public and private sector collaboration.   

Meetings 

 Private Sector Roundtable meeting 

 Regional Workshop on Work Planning Year 1 
Outputs 

 Report of the GEF/FAO Regional Workshop on Work Planning Year 1 for REBYC‐II 
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CTI. Bangkok, Thailand, 6‐9 November 2012.  

 Private Sector Roundtable meeting report (Annexed to Inception Report) 

Component 2. Management measures, including environmentally friendly fishing gears and 
practices that reduce bycatch, discards and the impact on biodiversity and the 
environment, are identified, developed and adapted for project areas. 

  Incentives for trawl operators to reduce bycatch are defined in the project areas 

Meetings 

 Field missions to Facilitate start‐up of Project Activities at Pilot Sites of REBYC‐II CTI, 
Thailand, Viet Nam, Indonesia, Philippines 

Outputs 

 Reports of field missions 

Component 3. Improved data on bycatch and potential fishing ground impact information – 
collected through standardized methods across all project countries – are available 
from project areas and inform national/specific area trawl fisheries bycatch 
management plans. 

  The role of bycatch in trawl profitability is understood and measures identified for 
how to ensure long‐term economic sustainability of trawl fisheries in the project 
areas. 

Meetings 

 Regional Technical Workshop On Data Collection – Trawl Fisheries Management 
Information And Data Requirements (9‐11 May 2013) 

Outputs 

 Website of REBYC‐II CTI 

 REBYC‐II CTI Brochure   

 National Information Materials 

Component 4. Private sector/fishers, fisheries managers, local governments and other 
stakeholders have better knowledge on bycatch issues and participate in developing 
and implementing national/specific area bycatch management plans. 

Meetings 

 APFIC Consultative Meeting, Da Nang, Vietnam 

 Thirty‐fifth Meeting of the Program Committee Southeast Asian Fisheries 
Development Center, Chiang Mai, Thailand 26‐28 November 2012 

 ICES‐FAO “SHRIMP” Mini‐Symposium, Samut Phrakarn, Thailand 
Outputs 

 Presentation by PTA at APFIC Consultative Meeting in Da Nang “REBYC‐II CTI: The 
Way Forward for Trawl Fisheries Management in Southeast Asia and Coral Triangle 
Region” 

 Presentation by PTA at SEAFDEC Program Committee Meeting 

 Presentation by PTA/RFU at ICES‐FAO “SHRIMP” Mini‐Symposium 

 Project overview presentations by LTO to NTEP’s and local stakeholders in 
Indonesia, Philippines, Thailand and Vietnam.   

5: Project Management 

Meetings 

 Inception Workshop on Strategies for Trawl Fisheries Bycatch Management   

 Meetings with FAO/UNDP Representatives in partner countries 

 Meetings with NTEP’s in partner countries 
Outputs 

 Report of the GEF/FAO/SEAFDEC Inception Workshop on Strategies for Trawl 
Fisheries Bycatch Management  

 Completed and signed Letters Of Agreement and other financial arrangements for 
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all countries, except Papua New Guinea (expected in May/June 2013) 

1.4 Proposed Work Plan – Targets / Milestones 
As part of the Regional Workshop on Work Planning Year 1 (November 2012), each partner 
country proposed activities for their respective work plans. The full list is presented in Annex 
1. The Table below summarises the targets foreseen to be achieved within 12 months from 
now, and includes the remaining Year 1 targets from Section 1.1. In terms of the project 
Results Framework, both Year 1 and Year 2 targets are included. The numbering in 
parenthesis refers to the respective Output in the project’s Results Framework. 
 
Main Responsibilities ‐ Key: R=Regional Facilitation Unit, C=Countries, F=FAO 
 

  2013  2014 

Component/Targets  Q2  Q3  Q4  Q1  Q2 

Component 1: Policy, legal and institutional frameworks 

Draft priorities for regional policy/strategy (O1.1)          R 

Management needs assessment for each fishery/area (O1.2)  C         

Two or more trawl management plans drafted (O1.2)      C     

Policy, legal and institutional framework reviews completed in all 
project countries (O1.3) 

    C/R     

Temporary consultative groups for project management and 
stakeholder preparation set up; Stakeholder analyses and 
institutional assessments completed for all fisheries/areas (O1.4) 

C         

Rules, action plans, membership rules and other institutional 
definitions drafted for all project fisheries/areas (O1.4) 

      C   

Component 2: Resource management and fishing operations 

Potential gear modifications identified and trial/development plan 
drawn up (O2.1) 

C/R         

Suitable gear modifications tested and selected (O2.1)          C/R 

Priorities for mapping fishing effort and sensitive areas identified 
(O2.2) 

C         

Maps of fishing effort distribution and location of sensitive areas are 
developed for at least 2 of the project areas/countries (O2.2) 

      C/R   

Existing vessel registry systems reviewed and criteria for registration 
of project area trawlers defined (O2.3) 

  C/R       

50% of all trawlers of selected fleets in project areas included in 
vessel inventory (O2.3) 

        C/R 

Potential types of incentive packages identified (O2.4)  R         

SWOT analysis for all pilot areas (O2.4)          C 

Component 3: Information management 

Regional Technical Workshop On Data Collection Trawl Fisheries 
Management Information And Data Requirements (O3.1) 

R         

Data collected from sample trawlers in at least 3 pilot sites (O3.1)        C   

Monitoring system and data collection processes designed (O3.2)    R/C       

Initial IEC materials produced (O3.4)  R/C         

Component 4: Awareness and Knowledge 

Training Needs Assessment (O4.1, O4.3)  R/C         
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  2013  2014 

Component/Targets  Q2  Q3  Q4  Q1  Q2 

Training, 20+20 persons in each country (O4.1, O4.3)      R/C     

5: Project Management 

First funding proposals and LOA’s with all partner countries signed  R         

Renew LOA between FAO and SEAFDEC    F/R       

Technical and operational (including funding arrangements) support 
provided to partner countries 

R  R  R  R  R 

2 Risk Assessment 
The Risks identified in the Project Document are considered valid. The risk mitigation 
measures column has been updated to reflect the current assessment of the risks, and the 
Rating has been increased in one case*. 
 

Risks (from Project Doc.)  Rating  Risk mitigation measures 

Change in key policy and 
decision makers or other events 
beyond the control of the 
project lead to changes in 
policies and/or support for 
bycatch management and the 
project.  

M*  The agreement with CIM to co‐finance 50% of the Project 
Regional Coordinator was delayed due to protracted 
negotiations between FAO and CIM. To mitigate, a part‐
time, interim PRC was recruited in June 2012. By early 
2013 it was evident that an agreement could not be 
reached, and that the part‐time PRC approach need to be 
continued. In order to optimize the use of the limited 
budget for the PRC it is proposed to continue with a PRC 
based in the region, to minimize travel costs and response 
times. The contract would be initially for a total of 150 
days of input over a period of 11 months. Meanwhile, the 
project and FAO will continue to pursue additional funding 
for a full‐time PRC (See also section 4.1). 
 
Recent missions to the countries provided opportunity to 
exchange updated information on national and regional 
concerns and policies; the missions have reconfirmed that 
there is support for the project. The preparation and 
eventual signing of the Letters of Agreement with three of 
the countries, and the activity‐based funding agreements 
with two of the countries also serves to ensure support for 
the project objectives. Through stakeholder participation, 
local, national and regional ownership will be promoted 
and maintained during implementation.  

There is insufficient capacity 
to support management 
changes proposed by the 
project, e.g. with regard to 
institutional and 
administrative support, and 
MCS and enforcement.  

M  Suitable management measures will be agreed based on 
local needs and capacity. Consensus will be sought on 
what constitutes feasible levels of management changes, 
using a co‐management approach whenever necessary. 
Capacity building needs will be assessed and suitable 
training made available by the project, 
 

Fishers and other private 
sector actors are reluctant to 
collaborate with the project. 

M  By taking an adaptive co‐management approach the 
project aims to give local stakeholders a say in how the 
project is implemented. Further, expansion and 
strengthening of international certification schemes 
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Risks (from Project Doc.)  Rating  Risk mitigation measures 

provides a strong financial incentive for the private sector 
to improve trawl fisheries management (e.g. the new EU 
eco‐labelling system for fisheries products, as of 1 
January 2015). 

Disagreements or conflicts 
among resource users, 
different government 
agencies/ departments – or 
central‐local levels – or other 
stakeholder groups with 
regard to project priorities 
and implementation 
mechanisms. 

L  The risk is real that resource users will disagree on what 
management measures are possible and/or can achieve 
resource sustainability. Differing views will be considered 
and where necessary conflict resolution techniques will 
be applied. Project implementation will be guided by 
principles of equitable development and gender equality.  

Technical solutions (gear 
modifications and 
management measures) are 
not available that provide the 
desired environmental and 
sustainable fishing effects and 
at the same time are 
acceptable to fishers and 
other stakeholders in the 
context of current livelihoods, 
food security and poverty.  

M  Information on a wide range of management measures is 
available, including BRD’s gear modifications and area‐
based management. It is expected that co‐management 
approaches will ensure that viable management 
measures are selected and promoted. The present fishing 
pressure on the selected pilot areas varies widely, but 
generally the management options become fewer with 
increasing fishing pressure, and in these cases it will be 
necessary to carefully analyze and mitigate possible 
negative impact on current livelihoods. 
  

Market‐based incentives are 
difficult to identify and 
implement because of a lack 
of demand and niche markets 
for existing products, 

M  Market based incentives are on the rise globally, 
including certification schemes coupled with increasing 
consumer awareness. In collaboration with partners the 
project will actively seek to facilitate linkages between 
markets and improved trawl fisheries management.  
 

 

3 Project finances 
The mechanisms for transferring funds to the National Technical Execution Partners vary by 
country. All countries will receive all or part of the funding administered by the FAO or UNDP 
Country Office (in particular this applies for the following Budget Codes: 5570 Consultants, 
5650 Contracts and 6100 Non‐Expendable Equipment). For three of the countries, 
Philippines, Thailand and Vietnam, the respective NTEP will administer part of the funds 
using national procedures, i.e. will receive funds into NTEP accounts, and disburse budgeted 
amounts as per signed Letters of Agreement (LOA’s) and in accordance with national audit 
rules. 
 
Since the LOA’s and other arrangements were agreed and signed at different times, the start 
and end dates of the work plans (and LOA’s) do not coincide in time. The current LOA’s are 
valid for 12 months (LOA’s can not be more than 18 months). Therefore, work plans and 
agreements will be renegotiated/ renewed at different times. A disadvantage is that it 
makes it relatively demanding to keep track of the budget. However, it was not practically 
feasible to establish the LOA’s and work plans for five different partners in parallel. Of the 
total GEF budget (USD 3 million), USD 1.4 million have been either already spent or allocated 
into the existing partner work plans (Figure 1). Since the current agreements mostly run until 
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early 2014, this is considered a balanced use of the funds. As can be seen, the Project 
Management budget has been slightly overspent, which is related to the failed agreement 
regarding co‐financing for the PRC. A budget revision will need to be carried out to rectify 
this imbalance, unless additional co‐financing can be found.  
 

 
Figure 1. The project budget (in USD) for the four Project Components and Project Management. The 
red columns represent the sum of the funds that that have already been spent and the funds that 
form part of the current LOA’s and agreements with partners.  

4 Issues for consideration by the Project Steering Committee 

4.1 Part‐time PRC 
To mitigate the lack of coordination until an agreement with CIM regarding cash co‐
financing of a Project Regional Coordinator was reached, a part‐time international 
consultant coordinator was recruited in June 2012. However, early in 2013 it became clear 
that the chances of reaching an agreement were close to zero (see also Section 2). The 
existing GEF budget covers only 50% of the PRC, making a full time PRC, as originally 
intended, impossible without additional cash co‐financing. As an interim solution it is 
proposed to recruit a part‐time consultant based in the region, initially for 150 days over a 
period of 11 months. The draft TOR is included as Annex 2. Meanwhile the project and FAO 
will continue to seek additional funding for a full‐time coordinator. 

4.2 Project Implementation Report (PIR) 
The first yearly report, or Project Implementation Report (PIR), covering the period 1 July 
2012 through 30 June 2013 is due in July 2013 (deadline is 31 July). Since the next PSC 
meeting is not foreseen before that date, the PSC is asked to approve that the RFU obtains 
clearance of the report by circulating the draft PIR by E‐mail to the respective NTEP. The PIR 
will be based on the current report but also include and changes and progress until 30 June 
2013. 

4.3 Calculation of co‐financing 
The PIR (see 4.3, above) will include calculations of the co‐financing. Initial work has 
identified the need to standardize the rates used to calculate co‐financing from the 
participating countries. For comparison the table below is based on standard average rates 
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for corresponding national staff from another regional GEF project, the Bay of Bengal Large 
Marine Ecosystem (BOBLME).  

        Per Component 

Description 
Day(s)‐
/Year* 

Rate 
(US$) 

Compo‐
nents** 

Daily Rate  1 Year rate 

NTO/PTA salary 223 days x $137  223  137  5   27.40    6,110 

NPC/PC salary 10% 223 days x $164  22.3  164  5   32.80    731 

NPC/RAA Secretary 50% 223 days x $42  111.5  42  5   8.40    937 

Overheads for positions (@100%)       5      7,778 

Meeting Salary for International      800          

Meeting salary or other people      110          

*, estimate of actual number of working days in a year 
**, the fifth component = project management 
 
The PSC is requested to review and provide general comments on these standard rates as 
well as the approach. The rates are based on data from BOBLME participating countries, and 
may hence differ substantially from the average among REBYC‐II CTI countries.  
 
For other, non‐standard, co‐financing (including workshop, trainings, and private sector co‐
financing such as vessel time) the RFU will request standardized information from all 
partners. Co‐financing may be as cash or in‐kind (c.f. the Project Document) and should be 
incremental, i.e. represent services or goods that would not otherwise have been available 
for achieving the objectives of the project. For example, the recent trawl survey of the pilot 
area in the Philippines will be considered as cash co‐financing to the project. 
 
At this point it is not possible to determine it the co‐financing commitments will be met, but 
the RFU will collect the relevant information over the next 1‐2 months, and all partners will 
be requested to supply relevant data for this purpose. 
 

4.4 Mid‐Term Review 
A Mid‐Term Review (MTR) of the project will be carried out by the end of 2013. Terms of 
Reference for this activity is being prepared and will be shared with the PSC members for 
review and endorsement in due course. 
 

5 List of REBYC‐II CTI documents 
Report of the GEF/FAO/SEAFDEC Inception Workshop on Strategies for Trawl Fisheries 

Bycatch Management  (REBYC II ‐ CTI). Bangkok, Thailand, 1‐4 May 2012 (including 
Industry Round Table meeting). 

Report of the GEF/FAO Regional Workshop on Work Planning Year 1 for REBYC‐II CTI. 
Bangkok, Thailand, 6‐9 November 2012.  

Strategies for trawl fisheries bycatch management: Socio‐economic and gender 
considerations in REBYC II CTI. Working paper prepared by Susana Siar (FAO, FIRO). 

Project Progress Report November 2011‐June 2012. 
Project Progress Report July 2012‐December 2012. 
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Annex 1: Project Activities, Year 1 
The list below comprises the activities agreed by the respective NTEP representatives at the 
Regional Workshop on Work Planning for Year 1, held in November 2012. Additional detail 
and timing is available in the workshop report as well as in the respective Letter of 
Agreement and/or Terms of Agreement. Note that most of these activities have just been 
started or will be started soon. 
 
(Key: RFU=Regional Facilitation Unit, SEAFDEC; INS=Indonesia; PNG=Papua New Guinea; 
PHI=Philippines; THA=Thailand; VIE=Vietnam). 
 

Component 1: Policy, legal and institutional frameworks  Notes 

Output 1.1: The International Guidelines on Bycatch Management and Reduction of 
Discards adopted by all five project countries and regional bycatch priorities agreed by 
project partners and presented in published policy/strategy document. 

 

Project target year 1: Regional workshop agreeing on intention and work plan.  Completed

RFU 1.1.1: Conduct regional workshop to agree on detailed, consolidated work plan   

INS 1.1.1: Participate in and contribute to Regional Workshop  

PNG 1.1.1: Participation on the regional workshop to develop a regional guidelines on 
bycatch management and reduction of discards 

 

PHI 1.1.1: Participate and contribute to Regional Workshop  

THA 1.1.1: Participate and contribute to Regional Workshop.   

VIE 1.1.1: Participation on the regional workshop to develop a regional guidelines on 
bycatch management and reduction of discards 

 

Output 1.2: At least 3 national or area specific trawl fisheries bycatch management 
plans in the project areas agreed by stakeholders and adopted by relevant authorities. 

 

Project target year 1: Management needs assessment for each fishery/area.  

RFU 1.2.1: Conduct regional WS on management needs for selected fisheries/areas (TWS 
1) 

 

INS 1.2.1: Assessment of management needs/targets [#4 and #5]  

PNG 1.2.1:  Desk top study  on GOPP fishery including biophysical and socio‐economic 
attributes,                                                                                                  

 

PNG 1.2.2: Undertake studies/surveys to fill in gaps identified in 1.2.1,     

PNG 1.2.3: Conduct national multi‐stakeholder meeting to convey results from activities in 
1.2.1 and 1.2.2 

 

PHI 1.2.1: Establish Technical Working Group (TWG) in the selected pilot project site   

PHI 1.2.2: TWG formulates pilot project implementation plan (that will lead to pilot trawl 
bycatch management plan) in consultation with stakeholders  

 

THA1.2.1: Undertake the formulation of trawl fishing gear management measure in 
project area (Fishing gear selectivites) 

 

THA1.2.2: Undertake the formulation of trawl fishing ground management measure in 
project area (Zoning)  

 

VIE 1.2.1: Conduct a field trips in Kien Giang to gather relevant information and 
management need assessment 

 

VIE 1.2.2: Prepare field trip report   

Output 1.3: Legal and regulatory frameworks relevant for trawl fisheries bycatch   
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management reviewed and recommendations for adjustments developed with and 
agreed in principle by the competent national authorities. 

Project target year 1: Policy, legal and institutional framework reviews completed in 2 
project countries. 

 

RFU 1.3.1: Policy, legal and inst. Review in two countries (consultancy)  

INS 1.3.1: Review of policy, legal and institutional framework of Arafura Sea fishery [#6]   

PNG 1.3.1: Undertake policy review to determine if by catch management in GOP requires 
specific management plan or should it form an integral part of GOP fishery 
management plan            

 

PNG 1.3.2: Conduct multi‐stakeholder meeting to develop management plan for by catch 
based on recommendations from 1.3.1 

 

PNG 1.3.3: Develop monitoring and data collection mechanisms  

PNG 1.3.4: Management Plan  revised incorporating results from activities undertaken in 
year 1 and presented to stakeholders for further consultation and eventual 
certification.  

 

PHI 1.3.1: Engagement of National consultant (Comp1)  

PHI 1.3.2: Seminar/‐consultation in pilot area (project brief; review status of fisheries 
current policies / regulations 

 

THA 1.3.1: Consultancy revised the national existing law and regulation for trawl fisheries   

VIE 1.3.1: Review of legal, policy and institutional frameworks for trawl fisheries 
management in Vietnam to produce a checklists of compliance shortfalls with 
international guidelines for bycatch management and reduction of discards of FAO and 
regional   

 

VIE 1.3.2: Initial development of national circular for trawl fishery management in Vietnam   

VIE 1.3.3: Circulate the first drafted circular to relevant authorities, fishing industries, and 
local stakeholders for their consultations 

 

VIE 1.3.4: Convene a national WS to review and evaluate drafted circular  

Output 1.4: Institutional arrangements (Management Councils) for collaborative trawl 
fisheries bycatch management established and functioning in accordance with agreed 
bycatch management plans (output 1.2). 

 

Project targets year 1:  
Temporary consultative groups for project management and stakeholder participation 

set up. 
Stakeholder analyses and institutional assessments completed for all fisheries/areas. 

 
Completed 
 
Ongoing 

RFU 1.4.1: ‐   

INS 1.4.1: Establish national working groups (NWG) [#1]   

INS 1.4.2: Meeting of NWG to finalize national work plan and budget [#1]   

INS 1.4.3: Establish local project area consultative groups (LCG) for project management 
and stakeholder participation [#2] 

 

INS 1.4.4: NWG [or other entity, e.g. LCG or consultant #6] leads/carries out stakeholder 
analysis and local institutional assessment  

 

PNG 1.4.1: Establish project management group to oversee the implementation of the 
project; 

 

PNG 1.4.2: Undertake stakeholder analysis and institutional assessment to identify 
composition of possible MAC members 

 

PNG 1.4.3: Develop TOR for MAC members  

PNG 1.4.4: Formalise MAC representation  

PHI 1.4.1: Orientation/Consultation with National Advisory Group (NAG);   

PHI 1.4.3: Establish consultative groups for stakeholder participation    
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PHI 1.4.4: NCs  lead/carry out policy/institutional and trawl fisheries review   

THA: 1.4.1: Meeting of stakeholders to establish the Advisory Groups and Steering 
Committee Members 

 

VIE 1.4.1: Establish a local/national working group on bycatch mitigation and management   

Component 2: Resource management and fishing operations 

 

Output 2.1: More selective trawl gear or alternative (e.g. including actions in 2.2 and/or 
2.3) fishing practices used by at least half of the trawlers in project areas. 

 

Project target year 1: Potential gear modifications identified and trial/development 
work plan drawn up. 

 

RFU 2.1.1: Conduct regional technical WS on selective trawl gear (TWS 1)  

INS 2.1.1: Identify potential gear modifications [#4, #5, #6; this may also be part of 
support/advice from RFU] 

 

INS 2.1.2: Prepare a trial/development plan [#4, #5, #6]  

PNG 2.1.1: Undertake gear selectivity assessment and identify appropriate specifications 
for GOPPF if required 

 

PNG 2.1.2: Identify a licensed operator to trial the gear, including trial plan  

PNG 2.1.3: Conduct meetings to seek expert opinion and stakeholder views on the trial 
result 

 

PNG 2.1.4: Report and document results to contribute to policy formulation on by catch 
management 

 

PHI 2.1.1: Identify potential gear modifications  [new; this may also be provided 
by/through advice from RFU] / alternative fishing gears 

 

PHI 2.1.2: Prepare a trial/development plan [new]  

THA: 2.1.1: Conduct trawl fishing trial of Mesh size selectivity: Two experiment (Otter 
board trawl and pair trawl) 4 fishing boats (private sector) will be hired for each 
experiment. Data collection will be conduct analysis and report. 

 

THA: 2.1.2: Two Stakeholder consultation workshops: Pre‐experiment for announcement 
and post‐experiment for result dissemination 

 

THA: 2.1.3: Formulation of management plan in process  

VIE 2.1.1: Development and trial the  appropriate selective fishing gear types (BRD) to 
reduce bycatch and juvenile of trawl fisheries for Kien Giang's fishing fleets 

 

Output 2.2: Selection criteria and recommendations for demarcating fishing zones and 
areas for spatial‐temporal closures are identified in at least 2 project areas/countries. 

 

Project target year 1: Priorities and methods for seabed, fishing effort and sensitive 
areas/habitats mapping identified. 

 

RFU 2.2.1: Conduct regional technical WS on Zonation/fishing areas (TWS 1)  

INS 2.2.1: Identification of priorities for mapping to support management [#4, #5 and #7]   

INS 2.2.2: Mapping of Critical areas [#5 workshop, #7]  

PNG 2.2.1: Undertake annual survey/research in an attempt to review and make 
recommendations  relating to fishing closed area/season (field trip, workshop and 
mapping)  

 

PNG 2.2.2: Undertake habitat mapping for GOPPF including and three mile zone  

PNG 2.2.3: Recommendations put forward for consideration during management planning   

PHI 2.2.1: Fish larval survey   

PHI 2.2.2: Critical habitat mapping (coral reef, sea grass, seabed)  

THA 2.2.1: Review existing data related with project area (data: fisheries, economic social 
environment and etc.) 
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THA 2.2.2: Stakeholder consultation (Pre activities of data collection activity for 
announcement)  

 

THA 2.2.3: Collecting data strengthened on the recruitment, fish larvae, fishing gear type, 
catch, Dominant Species, Social economic aspect.  Monthly collection (1 year)  

 

VIE 2.2.1: Investigation of priorities for fishing closed area/season   

VIE 2.2.2: Participate in regional study tour  

Output 2.3: Inventory of selected trawl fleets in project areas drawn up and 
recommendations for fishing effort and capacity management strategy communicated 
to competent national authorities. 

 

Project target year 1: Existing vessel registry systems reviewed and criteria for 
registration of project areas trawlers defined. 

 

RFU 2.3.1: Review of existing frameworks for managing fishing capacity (consultancy)   

RFU 2.3.2: Conduct regional technical WS on Vessel registration systems (TWS 1)   

INS 2.3.1: Review of existing vessel registry systems [#4]  

INS 2.3.2: Identify criteria for registration of project area trawlers [#4, #5, #6]  

PNG 2.3.1: Review current VMS registry for all fleets  

PNG 2.3.2: Revise all current license conditions to reflect changes  

PHI 2.3.1: Training of field officers on inventory procedures & registration/licensing, 
registry/database systems 

 

PHI 2.3.2: Inventory of trawl fishing fleet in pilot site  

THA 2.3.1: Validate existing data and inventory of trawl fishing fleets in the project areas. 
(Pilot area of mesh size selectivity experiment: Prachuab Khirikhan and Chumporn 
Province) 

 

THA 2.3.1: Validate existing data and inventory for mapping in the project areas. (Pilot 
area of Zoning: Trat Province)  

 

VIE 2.3.1: In desk study for development of term of reference for consultant(s)  

VIE 2.3.2: Review of status of trawl fisheries and vessel registration system in Kien Giang 
Province to recommend effective and sufficient fishing capacity management solutions 
(this revision is included review of national vessel registration system) 

 

Output 2.4: Agreement has been reached on any appropriate incentive packages.   

Project target year 1: Potential types of incentive packages identified through desk 
study of other fisheries/regions. 

 

RFU 2.4.1: Desk study on incentives packages (consultancy)  

INS 2.4.1: Identify potential incentives packages [#8; study of “other regions” may be 
primarily a regional activity under RFU responsibility] 

 

PNG 2.4.1:  Undertake further research to assess the feasibility of allowing trawl activities 
within 3 mile area in an attempt to allow resource owners to utilize bycatch and 
prawns under formal benefit sharing arrangement 

 

PNG 2.4.2:  As an incentive, trial licenses can be made available for operators to do mid 
water trawl for finfish outside the management area during prawn closure season as 
an incentive for installation of bycatch device on trawlers.  

 

PHI 2.4.1: ‐   

THA 2.4.1:‐   

VIE 2.4.1: ‐   

Component 3: Information management   

Output 3.1: Data and data collection methods for bycatch, discards and seabed impact 
in project areas available and published in relevant national and regional information 
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systems. 

Project target year 1: TOR for data collection drawn up and standardized methods for all 
project countries (observer programs, logbook systems, landing site surveys, mapping of 
fishing grounds) agreed with project partners/ stakeholders. 

 

RFU 3.1.1: Conduct regional technical WS on Monitoring and data collection methods and 
key project indicators (TWS 1) 

 

INS 3.1.1: Participate in regional training/workshop to standardize methodologies 
(bycatch/biological assessment /surveys including fish larvae)  

 

INS 3.1.2: Standardize data collection [#9]  

PNG 3.1.1:  Review/revise Observer programs to develop protocols/forms for trawl fishery 
data collection 

 

PNG 3.1.3: Develop, update and management database for data entry with trawl fishery   

PNG 3.1.4: Review and revise Logbooks, sampling forms/species guides /sampling 
protocols for data collection in an effort to improve knowledge on bycatch species 
composition in GOPFF 

 

PNG 3.1.5: Implement trawl fishery logbook data collection program and develop a 
database for bycatch monitoring and management in GOP. 

 

PHI 3.1.1: Coordination with collaborators (local academe, LGUs, BFAR field units, boat 
operators) and preparation of proposals 

 

THA 3.1.1: Data collection, analysis, size composition, proportion of catch, bycatch from 
mesh size expansion (area of data collection in Prachaub Khirikarn and Chumporn 
province)  

 

THA 3.1.2: Data collection, analysis, size composition, proportion of catch, bycatch from 
zonation (area of data collection in Trat province)  

 

VIE 3.1.1: Develop protocols/forms for trawl fishery data collection  

VIE 3.1.2: Conduct training WS for trawl fishery data collection training  

VIE 3.1.3: Develop, update and management database for data entry with trawl fishery   

VIE 3.1.4: Implement trawl fishery port sampling data collection program in Kien Giang   

VIE 3.1.5: Implement trawl fishery logbook data collection program in Kien Giang   

VIE 3.1.6: Support working facilities for local project staffs  

Output 3.2: System set up for monitoring of bycatch reduction (volume) as a result of 
modified gear and improved management and its likely impact on incomes (bycatch 
value). 

 

Project target year 1: Key indicators identified and baseline data collected from sample 
trawlers/fishers. 

 

RFU 3.2.1: ‐   

INS 3.2.1: Training of enumerators / observers to collect data for indicators identifies in 
Activity 3.1.2. [#10] 

 

PNG 3.2.1: Data collectors to be deployed onto sample trawlers/fishers during fishing 
season. 

 

PNG 3.2.2: Logbooks and landing data collection  

PHI 3.2.1:  Training of enumerators for trawl catch/bycatch landing survey; 
researchers/divers for critical area mapping & fish larvae 

 

PHI 3.2.2: Trawl catch & bycatch landing surveys   

THA 3.2.1: conduct field survey activities data analysis and annual report Year1  

VIE 3.2.1: Make a contractual service to develop baseline, indicators for M&E system   

VIE 3.2.2: Conduct field trip to carry out M&E activities (for staffs of NPSC, three staffs x 3 
trips)  
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VIE 3.2.3: Convene a workshop for evaluation of M&E system (baselines and indicators). 
This activity will be combined with inception workshop 

 

Output 3.3: Project website set up in Year 1 and developed into a regional information 
sharing mechanism for information on trawl fisheries bycatch management by end of 
project. 

 

Project target year 1: Website functional. Completed

RFU 3.3.1: Setup and maintenance of project website  

INS 3.3.1: Develop and maintain national project webpage [#11]  

PNG 3.3.1: Collate and formalize all relevant information such as progress reports etc... to 
be sent for publishing. 

 

PNG 3.3.2: As project rolls on, provide updates regularly for uploading on to website   

PHI 3.3.1: Development of national project webpage  

THA 3.1.3: Develop project webpage through the official website of Central Marine  
Fisheries Development Center (CMDEC) 

 

VIE 3.3.1: Development of national project webpage  

Output 3.4: Project IEC material available.  

Project target year 1: Initial IEC material produced and distributed.  

RFU 3.4.1: Produce IEC materials   

INS 3.4.1: ‐   

PNG 3.4.1: All line agencies and stakeholders involved in this exercise. Share project 
information through mass media and brochures distribution on bycatch management 
activities 

 

PHI 3.4.1: Production and distribution of IEC materials (posters, flyers, t‐shirts, etc)   

THA 3.4.1: Postpone for the second year (after finalized result of Activities 2.1.2, 2.2.2)   

VIE 3.4.1: Share project information through mass media and brochures distribution on 
bycatch management activities 

 

Component 4: Awareness and Knowledge 
 

Output 4.1: Fishers and other relevant stakeholders (fisheries managers, local 
government officials, etc) in project areas have improved their knowledge on bycatch, 
sustainability issues and collaborative management through training, project 
information and/or participation in project activities. 

 

Project target year 1: Training needs assessment completed.  

RFU 4.1.1: TNA for fishers and other relevant stakeholders  

INS 4.1.1: Carry out training needs assessment for fishers [#2]  

PNG 4.1.1: Consultative workshop for stakeholders and fishing community, resource 
owners ( an inception workshop to introduce project's information and enhance 
awareness of relevant stakeholders in GOP fishery) 

 

PHI 4.1.1: Consultative meetings of the  TWG in  pilot project site  

THA 4.1.1: same as Activity 2.1.2    

THA 4.1.2: same as Activity 2.2.3   

VIE 4.1.1: ‐   

Output 4.2: Regional and national policy and decision‐makers have been sensitized with 
regard to responsible trawl fisheries management through project information and 
workshops. 

 

Project target year 1: 20 participants from the project region have been sensitized about 
trawl fisheries bycatch management and the project 

Completed (c.f. 
presentations at 
regional events) 
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RFU 4.1.2: Carry out training on co‐management and locally based approaches to 
responsible fisheries, including selective fishing gears  

 

INS 4.2.1: Identify national policy and decision makers for sensitization  [#1]  

PNG 4.2.1: Combined with 4.1.1   

PHI 4.2.1: Same as Activity 1.4.1   

THA 4.2.1: Same as Activity 1.4.1   

VIE 4.2.1: ‐   

Output 4.3: Private sector/fisher ‘champions’, technical officers and extension workers 
(government and NGOs) have improved their knowledge on BRDs and other 
management measures through training (250 persons trained). 

 

Project target year 1: Training needs assessment completed.  

RFU 4.3.1: TNA for Private sector/fisher champions etc  

INS 4.3.1: Carry out training needs assessment [#2]  

PNG 4.3.1: Combined with 4.1.1   

PHI 4.3.1: Training / Seminar on BRDs & other management measures  

THA: 4.3.1: Same as Activity 1.4.1   

THA: 4.3.2: Same as Activity 2.1.2   

THA: 4.3.3: Same as Activity 2.2.3   

VIE: 4.3.1: Convene an inception workshop to introduce project's information and 
enhance awareness of relevant stakeholders in Kien Giang. (The workshop will be 
combined with activity 2.3.2) 
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Annex 2. Draft TOR for PRC 

 
Food and Agriculture organization of the United Nations 

Terms of Reference 
 

Name:  N.N. 

Job Title:  Project Regional Coordinator (PRC) 

Division/Department:   

Programme/Project Number:  GCP/RAS/269/GFF  ‐  Strategies for Trawl Fisheries Bycatch Management (FSP) 

Location:  Bangkok Thailand (130 days) and Home station (20 days), with travel in project countries as required 

Expected Start Date of Assignment: 
1 June 2013 – 30 April 2014 
(extendable) 

Duration:  WAE 150 days in total  

Reports to: 
 

 

P. Suuronen, LTO/FIRO (technical supervision) 
L. Chongguang, BH/FAO‐RAP (operation supervision) 

Title: 
LTO/FAO‐FIRO 
Field Programme Officer / FAORAP 

General Description of task(s) and objectives to be achieved 

In support of  the implementation of the Strategies for trawl fisheries bycatch management (REBYC‐II CTI) project ‐ 
GCP/RAS/269/GFF 
 

The PRC will be under the overall guidance of ADG/RR RAP, operational supervision of the Budget Holder (RAPR) and 
overall Technical Supervision of the LTU (Fishery Industry Officer, FIRO) and receive technical advice from the Senior 
Fishery Officer (RAP), and work closely with the project team in SEAFDEC (the project’s Regional Facilitation Unit, RFU, is 
hosted at SEAFDEC Training Department). 
 

The REBYC‐II CTI project was approved by GEF in July 2011 and signatures of all five participating countries were 
obtained by January 2012. A regional inception workshop was held on 1‐4 May 2012 in Bangkok, Thailand, bringing 
together all the executing partners (representatives of SEAFDEC and the participating countries: Indonesia, Papua New 
Guinea, Philippines, Thailand and Vietnam), FAO and other partners. A regional workshop for the detailed planning of 
the activities in year 1 was conducted 6‐9 November 2012 to form the basis for Letters of Agreement (LOA) to be signed 
between the partner countries and FAO.  
 

The PRC is required to ensure the smooth implementation of the “Strategies for trawl fisheries bycatch management” 
(REBYC‐II CTI) project ‐ GCP/RAS/269/GFF. The agreed activities over the next 11 months include missions to the 
participating countries to verify and if necessary modify, in close cooperation with the national partners, the selected 
methods and approaches to ensure that these are implementable and appropriate for achieving and adequately 
monitor the intended project outcomes. In particular, the PRC will: 
 

1.  As the Project Coordinator, work closely with the RFU/SEAFDEC project staff, FAO‐RAP and HQ staff, ensuring 
implementation of project activities guided by the project document.  

• Provide oversight and ensure that all operational aspects and overall implementation of the project are in 
accordance with FAO and GEF rules and procedures at the regional level; 

• Ensure that technical activities implemented in the project are consistent with the Code of Conduct for 
Responsible Fisheries and related instruments; 

• Continue as necessary the monitoring of and assistance to the set‐up of necessary project activities and 
arrangements, including formulation of Letters of Agreements and/or alternative arrangements; 

• Assist the project in arranging and maintaining a framework for tracking of budget and project co‐financing; 
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• Follow up the nomination of national working groups, PSC members, NPCs; and others as appropriate; 
• Assist in the identification and recruitment project staff and consultants, as required. 

 

2. Monitor and support the activities and achievement of Outputs as described in the Project Results Framework 
• Facilitate the implementation of the LOA signed between FAO and the implementation partner SEAFDEC and 

with the partner countries (LoA’s or similar); 
• Provide backstopping to the preparations and execution of implementation support missions to the countries 

and as necessary, participate in the missions; 
• Provide inputs for the preparations and execution of the 2nd project Steering Committee Meeting foreseen to be 

held in the contract period. 
• Review and amend, as required, the revised results framework produced by the inception workshop and other 

project meetings, taking GEF tracking tool indicators into account; 
 

 

3.  Support processes for establishing a project monitoring and reporting system 
• In accordance with project document provisions  
• Ensure relevant project indicators are included as part of the data collection/compilation processes at regional 

and national levels 
• Prepare FAO 6‐monthly reports; 
• Prepare the yearly Project Implementation Progress (PIR) Report 

 

4.  Facilitate the project communication component 
• Maintain dialogue on initiatives already taken with regard to project partnerships and initiate other 

partnerships, as appropriate 
• Follow up on the further development of the project website. 

 

5.  Prepare detailed handover report at the end of the assignment, describing activities undertaken, listing actions 
that need to be taken and providing other recommendations for continued effective project management. 
 

Key performance indicators 

 

 Timely communication with the project team on project 
progress and issues 

 Effective coordination of project activities 

 Submission of a comprehensive report by the end of the 
assignment.  
 

Required Completion Date:  30 April 2014 

WAE 150 days total, comprising: 

 130  days at RFU (including country visits if 
needed); 

 20 days home based, spread over the 
contract period  

Required Competencies  
 

Academic Qualifications:  University degree in Fishery Science/Marine Biology or related discipline.  

Technical Competencies and Experience Requirements: 

 10 years of relevant experience in the field of implementation of regional fishery related programmes, including 
experience in GEF programme development. 

 Experience in FAO Regular Programme and field programme.   

 Proven ability to provide rapid and quality technical advice and support for development projects in the Asia 
Pacific Region.   

 Proven ability to prepare project management documentation and reports to a high standard.  

 Proven experience in FAOs rules and regulations, manual sections and instruments (contracts, LoAs, Grant 
Agreements etc.) and in their application.  

 Ability to establish effective working relationships in a multicultural environment with respect for others.  

Language skills: excellent writing and communication skills in English are pre‐requisites for adequate completion of 
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these tasks.  

Other: Experience of working in the Asian region would be desirable. 

 
 


