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SOUTHEAST ASIA TRAWL FISHERIES ROUND-TABLE MEETING 

21 September 2016, Bangkok, Thailand 

Summary 

As the REBYC-II CTI project was coming to an end it was decided that a round-table meeting involving 
the Fishing Industry of the REBYC-II CTI countries and other SEAFDEC member countries should be 
organized in order to have clear recommendations from the industry how the trawl fishing could be 
made more sustainable and profitable in Southeast Asia. The round-table meeting was organized on 21 
September 2016, prior to the reginal workshop on the Future of Trawl Fisheries Management, with 42 
participants representing the key stakeholders and especially the private fishing industry. First, the key 
outcomes of the project was presented to the industry participants. One of these outcomes was that 
effective stakeholder participation in the development of the fisheries management plans is 
fundamental. Another major factor in the successful process is the acceptance and adoption of the 
Ecosystem Approach to Fisheries Management (EAFM). The participants then discussed widely of the 
current constraints in trawl fisheries in SE Asia. By the end of the day they came up with a large number 
of suggestions on how the private sector can contribute to the effective management of trawl fisheries 
and what should be the role of the regional and international organizations in this regard. These outputs 
were used in the subsequent regional meeting on the Future of Trawl Fisheries Management in 
Southeast Asia. 
 
 

 

 



Background and Objectives of the Roundtable meeting 

The Project ‘Strategies for trawl fisheries bycatch management (REBYC-II CTI)’ is contributing to the 
sustainable use of fisheries resources and healthier marine ecosystems in the Coral Triangle and 
Southeast Asia waters by reducing bycatch, discards and fishing impacts by trawl fisheries. The Food and 
Agriculture Organization of the United Nations (FAO) is the Global Environment Facility (GEF) agency for 
the project that is funded jointly by GEF and the implementation partner. The Project, which began work 
in April 2012, is being implemented by FAO with the implementation partner the Southeast Asian 
Fisheries Development Center (SEAFDEC) and the governments of Indonesia, Papua New Guinea, 
Philippines, Thailand and Viet Nam, in partnership with the private sector and relevant national, regional 
and international organizations.  

The REBYC-II CTI project is coming to an end by December 2016. One of the key recommendations of the 
Project Steering Committee meeting of REBYC-II CTI project and the Lessons Learnt workshop held in 
June 2016 was to hold a regional meeting on the Future of Trawl Fisheries Management in Southeast 
Asia before the closure of the project. It was also decided that a round table meeting involving the 
Fishing industry of REBYCC II CTI countries and other SEAFDEC member countries be organized prior to 
the regional consolations so as to take the recommendations from such a group to the regional 
consultation  

Southeast Asia Trawl Fisheries Round-table Meeting was organized by the Regional Facilitation Unit 
(RFU) of REBYC-II CTI project and Southeast Asian Fisheries Development Center. The meeting was held 
in Bangkok on 21 September 2016.  

The objectives of the meeting were 

1. Sharing overall lessons learned during the implementation of the REBYC-II CTI project with the  
Private sector;  

2. To take forward the policy recommendations from Private sector to manage trawl fisheries in 
Southeast Asia; 

3. Awareness building of regional trawl fisheries management for  the private sector 

The agenda of the workshop is give as Annexure 1 

There were 42 participants representing the fishing industry, Government and the support agencies of 
the REBYCC II CTI project countries and the other SEAFDEC member countries. The list of participants is 
given in Annexure 2. 

The recommendations from the meeting was the input to the Meeting on Regional Trawl Fisheries 
Management in Southeast Asia that followed the Round-table meeting. The private sector was to be 
sensitized and encouraged for active engagement in the improvement of the management of trawl 
fisheries in Southeast Asia. 

 

 



Agenda 1: Opening of Workshop 

On behalf of the REBYC-II CTI Project, Mr C. M. Muralidharan extended a hearty welcome to all 
participants. He then made a very brief presentation on the key objectives and outcomes of the REBYC-II 
CTI project and the background of the meeting. The REBYC-I project implemented in 2002-2008 was a 
technically orientated project, focusing on bycatch reduction technologies whereas REBYC-II CTI (2012-
2016) project took a more holistic approach which comprised the following components: (1) Policy, legal 
and institutional framework; (2) Resource management and fishing operations; (3) Information 
management and communication; and (4) Awareness and knowledge. The highlights of the 
achievements from these components were then briefed, including (i) Fisheries management plans and 
policies in the member countries; (ii) Socio economics studies of trawl fisheries in pilot sites; and (iii) 
Capacity building on Ecosystem Approach to Fisheries Management (EAFM) which led the member 
countries to successfully to use EAFM principles in their fisheries management planning. The 
presentation can be seen as Annexure 3. 

Dr. Kom Silapajarn, SEAFDEC Secretary-General and Chief of Training Department, gave the opening 
address. He started with a warm welcome to all and was glad to note a good representation of the 
private sector involvement with trawl fishing and fish processing industries, as it signals their interest 
and cooperation for the sustainable trawl fisheries management in the region, as well as in the long-
term sustainability of safe seafood supply from the Southeast Asian region. Reflecting back on what the 
REBYC-II CTI project and its predecessor project had achieved, its time to get the insights and 
recommendations of the fishing and fish processing industries for the improvement of trawl fisheries 
management which could support the trawl fisheries bycatch management in Southeast Asia both at the 
national and regional level. He noted that active participation especially of the private sector was 
requested for as the outputs and recommendations from this meeting will be taken up as inputs for the 
REBYC-II CTI meeting on Future Regional Trawl Fisheries Management which will take place from 23 to 
25 September 2016. 

Mr Petri Suuronen (Project Lead Technical Officer, FAO) noted in his opening address that the REBYC-II 
CTI project has significantly improved our understanding of the complexity of the trawl fisheries and its 
management in the Southeast Asia. We know that there is still a long way to go but some of the key 
barriers have been identified and addressed, and there is a common understanding of the nature of the 
bycatch issue in the region. It is now generally agreed by the key stakeholders that to be able to further 
develop fisheries livelihoods in the region, trawl fishery has to become more sustainable and also more 
profitable. In this context issues such as depleted fish stocks, high trash fish catches, excessive capture 
of juvenile fish, destructed breeding and nursery grounds, illegal fishing activities, poor compliance, and 
the low catch-per-unit-effort (CPUE) need to be addressed. The REBYC-II CTI project has raised the 
awareness of these problems and promoted potential solutions that would help to reach the goal of a 
more sustainable trawl fishing. The project has also significantly increased the understanding of the 
socio-economic conditions under which the fishing sector is working and which strongly affects the 
possibilities to make a change. Finally, the project has provided extensive training on the Ecosystem 
Approach to Fisheries Management (EAFM) which offers a holistic approach to fisheries management 



and encourages stakeholder participation. This approach has been well received by all stakeholders. He 
noted that more work, however, is still needed also on this issue. There are no easy solutions. 

Mr David Brown, representing the FAO Regional Office for Asia Pacific, emphasized how FAO see the 
REBYC-II CTI project as an important initiative in the region on sustainably managing trawl fisheries. 
Therefore the interaction with the industry at this stage of the project is crucial also for FAO to know the 
future direction of action.  

Agenda 2: Why Management of Trawl Fisheries is Important for Long term Production, and 
Stakeholder Analysis 

SEAFDEC presentation started by describing the rich resource base of the South East Asia and Coral 
triangle waters, with 5.7 million square kilometers of coastline and  oceans rich in marine biodiversity – 
corals, fishes, other invertebrates. The associated population is 363 million with 120 million directly 
dependent on marine resources for livelihoods. The major issues are overfishing for food, ornamentals, 
curios, destructive fishing methods, increasing human populations (growth, migration), unsustainable 
fishing methods, loss of critical habitats, land-based sources of pollution and climate change impacts. 

Taking Gulf of Thailand as an example the trawl fisheries issue was described. With 3193 units, the 
biomass of many demersal stocks are down by 5 - 30 % of levels prior to expansion of fisheries (Gulf of 
Thailand). As a result of fishing down the food chain, the abundance of larger and more valuable fish has 
decreased sharply while those of smaller, less valuable species have increased. The ecosystems services 
have deteriorated and reached a cut off where the total value does not increase further. While IUU 
fishing is a major concern, consumer pressure based traceability and certification is likely to be a way 
forward. The need of detailed comprehensive data on different parameters apart from catch data for 
effective stock assessment was stressed. The use of Ecosystem Approach to Fisheries Management for 
developing fisheries management plan of Gulf of Thailand was described. The steps included detailed 
stakeholder analysis and interaction, identification of issues and developing a plan participatively, 
applying the 7 key principles of EAFM. The balancing of ecosystem well being and human well being 
through proper governance was the he core. Measures to manage bycatch include capacity and effort 
controls, measures on fishing gears and their use, spatial and temporal fishing restrictions, no discard 
regimes, by catch quota, technologies to reduce ghost fishing, and economic incentives. The 
presentation is given as Annexure 4. 

Discussions 

It was pointed out that it is time to look at trawl fisheries Management as a whole and not just from the 
bycatch point of view alone. Countries like Indonesia and Venezuela had gone to the extreme step of 
banning trawl fishing. But trawl fisheries can be done in a sustainable manner if managed well. 

It is important that the effectiveness of management plan is monitored and corrected periodically.  

There is difficulty in distinguishing between bycatch and target fish over time as priorities change. There 
is need of balancing between the actual demand for seafood and the fishmeal for aquaculture while 
addressing the ecosystem health. 



Agenda 3: Achievement of REBYC-II CTI project in National and Regional level 

3.1 Indonesia 

The presentation  of Indonesia focused on the impacts of the trawl ban, the moratorium on the ex 
foreign vessels and the fisheries management plan concentrating on the Mapping, Gear Selection and 
Total Effort Management (MGT) approach. The main impact of the 2015 trawl ban in Indonesia and the 
moratorium had been serious on the livelihoods of fishers and the fact was that no effective alternate 
gear to harvest shrimps have emerged yet and the effect. The approach of MGT had been promoted 
under the REBYC-II CTI project in order to eliminate environment impact and reduce unsustainable trawl 
fishing practices. Established 2 (two) Local Consultative Groups in Sorong and Ambon and more 
participatory planning and management of fisheries is another major outcome from the project. Among 
the recommendations was the proposal for market linked certification programme for sustainable 
fisheries. The presentation is given as Annexure 5A. 

Discussion 

From FAO end it was explained that total ban on trawling was not promoted by the project. The project 
encouraged well managed trawl fishery. However the detailed study deciding on fishing efforts is really 
appreciated. FAO is willing to help further. 

2. Papua New Guinea 

The PNG presentation acknowledged that the REBYC-II CTI project helped incorporate the three EAFM 
concepts of  Environmental Well-being (Biological Study - TED/BRD Trial study), Economic Well-being 
(Trawl Economic Study), and Human Well-being (Socio-Economic Study) into the  Gulf of Papua Prawn  
Fishery Management Plan (GOPPMP). Getting MSC accreditation for the fishery is a continuing effort. 
PNG also continue working more effectively with the industries and resource owners to address bycatch 
issues for a win-win situation. The presentation is given as Annexure 5B. 

 Discussion 

The results of earlier Bycacth Reduction Device (BRD) trial under support from CSIRO could be taken 
forward under REBYC-II CTI project. It was also mentioned that square mesh at codend gave better 
results. 

3. Philippines  

The main acheivement of the project in Philippines has been developing the Samar sea Fisheries 
Management Plan (SSFMP). The socio economic studies conduced under the project had been the base 
to develop the mangemnt measures in the SSFMP. Formation of National Working group and Technical 
groups, Samar Sea Alliance of Local Government Units (LGUs) and  their involvement along with  other 
stakeholders in devloping and  deciding on the plan implementaion had been the strong feature of the 
project. Some other activities  that  were completed under the project were completion of Catalogue of 
Fishing Gears of Samar Sea, coral reef surveys (for critical habitat mapping) covering 19 sites in 6 



municipalities/cities, icthyo-plankton and bycatch survey, mapping of fishing grounds and critical 
habitats in Samar Sea and training/workshop on the inventory of fishing gears and boats. Capacity 
building on EAFM had really contributed to the SSFMP. The presentation is given as Annexure 5C. 

4. Thailand 

The REBYC-II CTI project in Thailand wefe taken up in two pilot sites: Site 1 at Chumphon-Prachuaup Kiri 
Khan for codend mesh size-experiments comparison between 2.5 and 4.0 cm for otter board and pair 
trawlers, and site 2 at Ao Trat for area and season closure experiment. The works were taken up under 
all the four project components. Studies on status of fisheries, socio economics of fisheries and study on 
fish larvae  provided inputs for better  trawl fisheries management in Thailand. The capacity building on 
EAFM at different levels have helped a lot. The key lessons learned from the project were 1) Resource 
management plans must be responding to prioritized issues, identified by communities and harmonized 
with national and provincial legislation, policy and plans, 2) Management process must be participated 
by stakeholders in every step for encouraging acceptance and strengthen the management plan 
implementation. The presentation is given as Annexure 5D. 
 
5. Vietnam 
 

In Vietnam the main achievement was the development of Kien Giang Fisheries Management plan. The 
project involved various stakeholders including g national and local agencies and associations apart from 
the fishers. While the regional guidelines on trawl fisheries had been translated to Vietnamese, national 
guidelines is also developed. A National plan of Action on fishing capacity is developed. Study on square 
mesh for trawler codend recommendation of mesh regulations an closed season for fishing are other 
developments. Importance of data collection is established. The capacity building and introduction of 
EAFM has been a major achievement. The presentation is given as Annexure 5E. 

6. SEAFDEC 

SEAFDEC presented its achievements as the regional agency providing administrative and technical 
support for the project. The focus was on support to the development of the regional bycatch 
policy/strategy and training activities and promotion of standardized methods and approaches. SEAFDEC 
had been organising all the important regional meetings and workshops from steering committee 
meeting, various regional orientation, capacity building and experience sharing and planning workshops 
and trainings. Support to develop the regional guidelines on trawl fisheries, promotion and help in 
translation of the FAO guidelines on bycatch management and reduction of discards were others. 
Capacity building in EAFM and support to incorporate EAFM into the fisheries management plans of the 
member countries had been the major contribution. 

The main regional lessons learnt were presented by SEAFDEC. Participating countries have different 
background of trawl fisheries and management needs which need to be recognized when harmonising 
policies and approaches. Stakeholders of trawl fisheries should be clearly identified and prioritized. 
Public Private Partnership (PPP) identification and prioritization is very important for project start up 
phase. Data collection is one the major challenges. Gear modifications are important but they are not 



always the most appropriate tool. Understanding socio economic aspects and working accordingly is 
important. Scientific information from one country can be shared with other countries. EAFM is the 
important tool for manage trawl fisheries. MCS in fishing operation is key issue for trawl management. 
Collaboration and support by FAO and organizations/projects like APFIC, SIDA, BOBLME and SEAFDEC, is 
one of the factor that helped the project reach its outcome. The presentation is given as Annexure 5F. 

Discussions 

The important role played by SEAFDEC in providing technical guidance was acknowledged well. In the 
process it also enhanced the capacity of SEAFDEC. 
 

 
Agenda 4: Fisheries Improver Program – how it can utilize the achievement of Trawl fisheries 
management  
 

Fisheries Improvement programme - SFP Vietnam 

The Fisheries Improvement Programme (FIP) was presented as a step wise approach starting from the 
current fishery status and proceeding to the expected/desired fishery. This involves reference 
points/standards/criteria/benchmarks in many cases with regard to certifications schemes such as MSC. 
The involvement of different stakeholders through meetings was stressed. In Vietnam, the FIP is taken 
up in Kien Giang and Ben Tre provinces. The presentation is given as Annexure 6. 

Discussions 

It was discussed that the success of FIP depends on the commitment of the stakeholders including the 
Government mandate and the private sector commitment. Better price realization is another possibility. 

Perspectives of MSC programme - WWF  

WWF made a presentation on MSC Principles and indicators of Fishery Improvement Projects (FIPs) in 
the Andaman Trawl Fishery Project. The Marine Stewardship Council (MSC) was described as an 
international not for profit NGO promoting sustainable wild fisheries and product traceability through 
eco-labeling and certification programmes. The basis of the standard is sustainability of stock, 
ecosystem impact and effective management. The importance of the FIP with a principle of market 
recognition and access with demonstrated improvement was stressed. The approach for FIP in South 
Asia involves risk-based strategies suitable for data-deficient fisheries, delivering ecosystem (EAFM) 
outcomes, incorporating socio-cultural, livelihood and economic aspirations and encouraging private 
and public sector cooperation. The methodology followed are Consequence Analysis (CA), Productivity 
Susceptibility Analysis (PSA), Consequence Spatial Analysis (CSA) and Scale Intensity Consequence 
Analysis (SICA).The different stages at which FIP is progressing in the Gulf of Thailand and Andaman 
Seaside of Thailand was described. 
 
 



Views of Thai Net makers group 
The representative of the Thai Fishing net makers group expressed that when the Thai fishers believes in 
the viability of a particular type of net, it is difficult to convince them to change to anything else. In that 
case they need to be convinced through the community leaders. The net manufacturers are ready to 
support the Government and the Industry in any technology change and technology transfer. 
 
Agenda 5: Group discussion with Fishing Industry on effective Fisheries management 
The participants were divided into four groups based on geographical proximity of participating 
countries and each group were asked to work on the following questions. 

• What are the current constraints of trawl fisheries in SE Asia 
• Suggestions on managing sustainable trawl fisheries  
• How the private sector can contribute to the effective management of trawl fisheries 
• What should be the role of the regional and international organizations in this regard 

 

Agenda 6: Presentation of Group discussion results  
 

The four groups presented the points under the four questions asked. The consolidated version of the 
four groups is as follows: 

 
1. What are the current constraints of trawl fisheries in SE Asia 
 

• Multiple objectives in trawl fisheries  
• High pressure on fisheries livelihoods  
• Negative perception of the fishery due to inadequate studies and misinformation 
• Ineffective/inefficient fisheries 
• Over fishing / Over capacity 
• Fish trawl and shrimp trawl not adequately specified in registrations   
• Serious bycatch problem and also discards in some cases 
• High demand for fishmeal and feed 
• Poor compliance with management measures 
• Weak enforcement  
• Trawls operate near coast line in spite of zoning regulations 
• Fishing grounds limited by stringent regulations 
• Countries with high fishing fleet power are taking non-proportionately large share of 

fisheries resources from common waters or from each other fishing zone 
• Conflicts among fisheries 
• Weak cooperative organizations among fishers and poor collaboration among 

stakeholders  
• Inadequate fisheries data collection and scientific analysis 
• Ineffective  traceability 
• Lack of VMS in small trawlers and no VMS in Myanmar 
• Labour problem in particular in Thailand and poor perception of human values 
• Lack of capacity and technical support 



 
2. Suggestions on managing sustainable trawl fisheries  
 

• Apply EAFM and implement appropriate management plans 
• Promote co-management / Community based fishing 
• Involve private sector through co-management  
• Improve the control of fishing effort (Closed seasons/areas - Input control/zonation) 
• Strengthen MCS and develop VMS system  
• Improve law enforcement 
• Manage licenses for trawling taking into account specific target species (shrimp or fish) 
• Set number of licenses to ensure fishing effort maintains sustainable fishing  
• Control/reduce capacity, especially number of trawlers 
• Select of fishing gear/modification that can reduce the environmental impact  
• Recognize critical habitats that should be avoided in fishing activities, as well as set up 

the maps of fishing areas;  
• Set acceptable standards (best practices) for trawling 
• Promote best practices 
• Shift to other gears when necessary 
• Capacity building /sensitizing private sector/practitioners on sustainable practices 
• Promote alternate livelihoods/ Collaborate with other sectors 
• Improve post harvest handling  practices 
• Raise awareness on market driven approach 
• Improve data collection /Catch Documentation scheme 
• Strengthen stock assessment 
• Educate fishermen/stakeholders through consultations 
• Build awareness and capacity among  younger generations 
• Improve regional cooperation and knowledge sharing 

 
3. How the private sector can contribute to the effective management of trawl fisheries 

• Involve in development of management plan and develop sense of ownership 
• Promote partnership in management /improvement 
• Be part of and apply co-management  
• Coordinate with DoF to drive management measures 
• Compliance to regulations / responsible fisheries  
• Fulfill Log-book  
• Actively  respond to the information of catch (non-target, discard) 
• Participate / cooperate in data collection and M&E and IPS 
• Support and promote collective efforts 
• Promote market driven approach that  buy from good practices 
• Incentives to develop sustainable fisheries 
• Apply traceability 
• Increase funding 

 
4. What should be the role of the regional and international organizations in this regard 

 

• Increase technical support and capacity building for stock assessment, understanding 
impact on ecosystems gear modifications etc. 



• Improve scientific research collaboration 
• Develop common trawler guidelines  
• Improve monitoring  
• Fund raising  
• Set functional regional forum/ platform 
• Improve regional facilitation / coordination/networking 
• Set up training programmes to younger generation  
• Develop communication channel to global developments  
• Develop data repository 
• Increase the awareness on certification programs 
• Promote the development of standard fishing gear (bottom trawl) for demersal fish in 

contiguous area. 
 

 
Agenda 7: Wrap up Session 

During the Wrap up session Mr David Brown pointed out that the results of REBYC-II CTI project and 
recommendations from the groups clearly show that there is scope for taking the work forward in the 
region for sustainable trawl fisheries. 

Mr Petri Suuronen emphasized the importance of identifying and clearly prioritizing the key issues in the 
follow-up project. 

The Secretary General of SEAFDEC thanked the participants for their valuable participation wished them 
a safe journey back.  



  Annexure 1 

Agenda 

SOUTHEAST ASIA TRAWL FISHERIES ROUND-TABLE MEETING 

21 September 2016 

Time Agenda Remark 

 

08:30-09:00 Registration Administrative  

09:00-09:10 Administrative and Logistic Announcement Administrative  

09:10-09:45 Agenda 1 Opening of Workshop 
 Welcome Remark by REBYC-II CTI project 
 Opening Remark by SEAFDEC SG 
 Keynote address by FAO, Rome 
 Opening remarks by FAORAP, Bangkok 

Facilitator: RFU  

09:45-11:00 Agenda 2. Background  – Why management of trawl fisheries is 
important for long term production, and stakeholder analysis 
SEAFDEC/RFU 
Agenda 3. Achievement of REBYC-II CTI  project in National and 
Regional level 
 Indonesia 
 PNG 
 Philippines 
 Thailand 
 Viet Nam 
 SEAFDEC 

 
 
 
Country 
representatives 
and SEAFDEC 
 
 

11:00-12:30 Agenda 4. Fisheries Improver Program – how it can utilize the 
achievement of Trawl fisheries management  
 SFP-Viet Nam 
 WWF (also to explain the MSC perspective) 
 Thai fish net makers group 
 Thai Sustainable Fisheries Roundtable (TSFR) 

  

12:30-13:30 Lunch Break  

13:30-15:00 Agenda 4. Group discussion with Fishing Industry on effective 
Fisheries management 

 

15:00-15:30 Agenda 6. Presentation of recommendations from the group 
discussions 

 



15:30-15:45 Refreshment Break  

15:45-16:30 Agenda 6. Presentation of recommendations from the group 
discussions (cont) 

 

16:30 Agenda 7. Wrap up the meeting  
Closing Remark by FAO Representative  
Closing remarks by SG, SEAFDEC 
 

Results from this 
workshop will be 
a major  input  to 
the Regional 
Meeting on Trawl 
Fisheries 
Management in 
SE Asia 
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List of participants 

CAMBODIA 
Dr. Chea Tharith 
Deputy Director  
Department of Fisheries Affairs 
Fisheries Administration/MAFF 
# 186 Preah Norodom Blvd, Khan Chamkar Mon 
Phnom Penh, Cambodia P. O. Box 582 
Tel: 855 17 272 896 
E-mail: kimchhea@yahoo.com 

Mr. Yin Liseng 
Chief 
Fisheries Community Koh Kong Province 
Village 3, Backlong commune,  
Koh Kong Province, Cambodia 
Tel: 855 978177277 

INDONESIA 
Mr. Ir. Endroyono, SE MM 
Sub Directorate of Fisheries Labour and 
Certification 
Ministry of Marine Affair and Fisheries  
Directorate General of Capture Fisheries 
Directorate of Fishing Vessel and Fishing Gear 
Jl. Medan Merdeka Timur No. 16 
Jakarta 10110, Indonesia 
Tel: +62 21 351  9070; Fax.: +62 21 3520726 
E-mail :  endroyono.semm@gmail.com    

Ms. Ligga Prawitaningrum 
Ministry of Marine Affair and Fisheries  
Directorate General of Capture Fisheries 
Directorate of Fishing Vessel and Fishing Gear 
 Jl. Medan MerdekaTinur No. 16  
Jakarta 10110 Indonesia 
Tel: +62 21 351  9070  
Fax.: +62 21 3520726 
E-mail: linggaprawita@yahoo.com 
 

Mr. I Gusti Ngurah Merthawibawa 
HPPI – association of Indonesia shrimp  
Indonesia 
Tel: 62 21 579 30286 
Fax: 62 21 579 30286 
E-mail: hppishrimp@yahoo.com  

 

MALAYSIA 
Ms. Tengku Balkis Binti Tunku Shahar 
Head of Section 
Department of Fisheries Malaysia 
Level 1, Wisma Tani, 4G2, No. 30, Persiaran 
Perdana Presint 4, 62628 Putrajaya,  
Malaysia 
Tel: +603 88704405 
Fax: +603 88891233 
E-mail: balkis@dof.gov.my 

Mr. Kee Yau Leng 
Manager 
Leng Wah Fishery Sdn. Bhd. 
9131, Jalan Tepi Sungai, 36400, Hutan Melintang, 
Perak, Malaysia 
Tel: + 605 6415699 
Fax: + 605 6414542 
E-mail: Leng31411@gmail.com  
 

MYANMAR 

Mr. Myint Shwe 
Deputy Director 
Department of Fisheries for Myanmar 
Shan Chi Quartor, Dawei T/S, Taninlhary Region 
Myanmar 
Tel: + 95 9 449004650 

Mr. Thet Soe 
Secretary 
Tamintharyi Region Fisheries Federation  
Myanmar 
Tel : 09 421129552, 098762663 
E-mail: myeikmpc@gmail.com,  
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Fax: +95 59 21235 
E-mail: myintshwedof@gmail.com 

Thetsoe.Lwinn@gmai.com 

PAPUA NEW GUINEA 
Mr. Ian Liviko 
Manager – Trawl Fisheries 
Fisheries Management Unit (Lobster/Prawns) 
PNG National Fisheries Authority (PNG NFA) 
Port Moresby, Papua New Guinea 
Tel: +675 3090444 
Fax: +675 3202061 
E-mail: iliviko@fisheries.gov.pg 

 

Mr. Joseph Posu 
Fisheries Management Officer 
Fisheries Management Unit (Lobster/Prawns) 
National Fisheries Authority (NFA) 
Port Moseby, Papua New Guinea 
Tel: +675 3090444 
Fax: +675 3202061 
E-mail: jposu@fisheries.gov.pg 

 
PHILIPPINES 

Mr. Rafael V. Ramiscal 
Officer-in-charge, Capture Fishery Division 
Bureau of Fisheries and Aquatic Resources (BFAR) 
PCA Building, Elliptical Road 
Diliman, Quezon City, Philippines 
Tel/Fax: +63 2 9294296 
E-mail: rv_ram55@yahoo.com 

Mr. Jonathan O. Dickson 
National Technical Officer for 
REBYC-II CTI 
Food and Agriculture Organization  
29th Floor, RCBC, Buildina, Ayala Avenue 
Makati city, Philippines 
Cellphone: +639178588404 
E-mail: jod_bfar@yahoo.com 

  
Dr. Juan D. Albaladejo 
Regional Director 
Bureau of Fisheries and Aquatic Resources 
Regional Office VIII (Eastern Visayas) 
SDC Bldg. 1, Barangay 77, Marasbaras, Tacloban 
City, 6500 
Leyte Province, Philippines 
Telefax : (6353) 3211732 
Mobile Phone No.: +63 917 5271355 
E-mail: jalbaladejo99@yahoo.com 

Mr. Virgilio Tomnob 
Executive Assistant II 
Office of the City Mayor 
Sen. JD Avelino street 
Calbayog city, Samar, Philippines 6710 
Tel: 63 55 2094031, Mobile: 63 9173214406 
E-mail: virtomnob6709@yahoo.com, 
virtomnob@gmail.com 
 

THAILAND 
Mr. Suchart Sangchan 
Director 
Andaman Sea Fisheries Research and 
Development Center 
77 Moo 7, Sakdidej Road, Makham Bay 
Amphur Muang, Phuket 83000 
Tel:  66 76 391138, 66 918257528 
E-mail: sangchansu@gmail.com 

Dr. Mala Supongpan 
Consultant of the Project REBYC-II CTI 
378 Onnut 17, Yak 16 Onnut 
Sukhumvit 77 
Bangkok 10250 
Tel: 668 5649 9654 
E-mail: m.supongpan@gmail.com 
 

VIET NAM 
Mr. Nguyen Phu Quoc 
Deputy Director Capture Fisheries Department 
Directorate of Fisheries 
10 Nguyen Cong Hoan Street  
Ba Dinh District 

Ms. Nguyen Thi Hong Nhung 
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SEAFDDEC RFU    

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Background of  REBYC II CTI PROJECT and context of the 
Round table meeting 

Presented by 

C.M.Muralidharan,

Representative of   RFU, REBYC II CTI

SEAFDEC RFU    

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

REBYC‐II CTI (2011‐2016)

• Follow up of REBYC I project( 2002‐2008) covering larger number of 
SE Asian countries and focused on by catch reduction devices.

• REBYC II CTI was more focused in five countries and realising that 
– A  hoholistic approach  is needed

– ‘Bycatch’ is largely utilised and considered an important part of the
total catch; 

– Gear modification solutions need to be supported by appropriate legal 
and economic incentive frameworks

– Understanding of, and close cooperation with stakeholders are crucial 
for success

SEAFDEC RFU    

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

REBYC‐II CTI  Objectives (2011‐2016)

• The Global Environment Objective: Responsible trawl fisheries that 
result in sustainable fisheries resources and healthy marine 
ecosystems in the Coral Triangle and Southeast Asian waters by 
reduced bycatch, discards and fishing impact on biodiversity and 
the environment. 

• The Project Development Objective: Effective public and private 
sector partnership for improved trawl and bycatch management 
and practices that support fishery dependent incomes and 
sustainable livelihoods.

SEAFDDEC RFU    

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

REBYC II CTI Countries and Pilot sites

Indonesia: Arafura Sea 

Papua New Guinea: 
Gulf of Papua

Philippines: Samar Sea 

REBYC‐II CTI Lessons Learned Workshop  9‐10th June 2016, 
Centre point Hotel, Silom, Bangkok, Thailand

Thailand:
Chumpon Province 
Trat Province

Viet Nam:
Kien Giang Province

SEAFDDEC RFU    

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Four components:

• Policy, legal and institutional frameworks;

• Resource management and fishing operations; 

• Information management and communication; 

• Awareness and knowledge.

SEAFDDEC RFU    

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Highlights
Results‐Component 1: Policy, legal and institutional 

frameworks

Contributions to 

• APFIC Regional Trawl Fisheries Guidelines;APFIC Regional Trawl Fisheries Guidelines;

• Fisheries management plans and policies in the member
countries; 

Annexure 3
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SEAFDDEC RFU 

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Highlights
Results ‐ Component 2: Resource management & 

fishing operations

• Study on developing guidelines for fishing gear 
selection; Habitat mapping

• Cod end mesh size regulation in trawling in  some 
countries, 

• Study of commercial trawl fisheries

SEAFDEC RFU

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Results ‐ Component 3: Information management & 
communication 

• Key documents translated in local languages;

• Socio economics study of fisheries especially trawl fisheries inSocio economics  study of  fisheries especially trawl fisheries in 
most pilot sites

• Workshops held to standardize methodologies on data 
collection, data indicators for bycatch/ biological surveys;

• Trawler Energy Audit Study completed and communicated.

SEAFDEC RFU

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Highlights
Progress ‐ Component 4: Awareness & knowledge

• EAFM Training Courses and EAFM LEAD workshop;

• A series awareness building/ information dissemination/training workshops 
held in all five countries on the results of the various studies and works ofheld in all five countries on the results of the various studies and works of
REBYC II CTI work

SEAFDEC RFU

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Context of this this round table meeting on Trawl Fisheries 
management 

• The REBYC II CTI project is concluding now

• The results  from the project has to be taken forward with p j

– a broader objective of sustainable trawl fisheries
management in SE Asia 

– beyond just the REBYC II CTI countries

• For this all important  stakeholders especially the private 
sector in fisheries need to be  informed and involved

SEAFDEC RFU

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Objectives of the round table meeting 

• Sharing overall lessons learned during the implementation of 
the REBYC‐II CTI project to Private sector; 

• Awareness building of Regional trawl fisheries management for 
the private sector

• Policy recommendations from Private sector  to be generated to
manage trawl fisheries in Southeast Asia;

• The outputs of this workshop to be further discussed in a
regional conference

SEAFDEC RFU

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Thank you
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Why Management of Trawl Fisheries is Why Management of Trawl Fisheries is 
Important for long term Production, and Important for long term Production, and 

Stakeholder AnalysisStakeholder Analysis

FAOFAO/GEF/SEAFDEC/ REBYC/GEF/SEAFDEC/ REBYC--II CTI PROJECT II CTI PROJECT 
A Fishing Industry RoundA Fishing Industry Round--Table Meeting Table Meeting 

21 21 September September 20162016
Bangkok, ThailandBangkok, Thailand

ISARA CHANRACHKIJISARA CHANRACHKIJ

Southeast Asia and Coral TriangleSoutheast Asia and Coral Triangle

 Most Diverse Ecological Complexes on Earth

 Defined by greater than 450 species of corals

 Global center of marine biodiversity – corals, fishes, other
invertebrates

 Includes Indonesia, Philippines, Papua New Guinea, 
Malaysia, East Timor, and the Solomon Islands (CT6 
countries)

 5.7 million square kilometers of ocean and coastlines in
Southeast Asia and the Pacific

Project Countries – Project Area
-South China Sea-

-Coral Triangle Area-

Project CountriesProject Countries

Indonesia:Indonesia: Arafura Sea (MalukuArafura Sea (Maluku--
Papua)Papua)

Papua New Guinea: Papua New Guinea: Gulf of PapuaGulf of Papua

Philippines: Philippines: 
Samar Sea for smallSamar Sea for small--scale trawlers;   scale trawlers;   
whole country largewhole country large--scale trawlers scale trawlers 

Thailand:Thailand: Gulf of Thailand Gulf of Thailand 
((ChumpornChumporn Province)Province)

Viet Nam:    Viet Nam:    Southern part of Southern part of 
Vietnam (Vietnam (KienKien GiangGiang Province)Province)

Importance of Southeast Asia and Coral Importance of Southeast Asia and Coral 
Triangle to Food Security and LivelihoodsTriangle to Food Security and Livelihoods

 363 million people

 120 million directly dependent upon marine resources for livelihoods, 
more for food security

 Healthy coral reefs support $12 billion/year tourism industry

 Tuna spawning and nursery grounds support    multi-billion dollar 
tuna fishery

 Healthy reef systems protect communities from storms, reducing 
damage and future reconstruction costs

Threats of Southeast Asia and Coral Threats of Southeast Asia and Coral 
Triangle to Food Security and LivelihoodsTriangle to Food Security and Livelihoods

 Overfishing for food, ornamentals, curios

 Destructive fishing methods

 Increasing human populations (growth, migration)

 Unsustainable fishing methods

 Loss of critical habitats

 Land-based sources of pollution

 Climate change impacts

Species of high 
commercial 
values

Species of low 
commercial 
values

C
a C

World marine Production from year1950 to 2010 

(Sources: FAO 2012 and Chopin 1997)

Catch of demersal 
coastal stock 
increasing

Increase in catches is a 
result of switching from 
demarsal to pelagic 
species 

Rate of Increase 7% 
per year 

Rate of Increase decline 

REBYC Phase 1CCRF
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 Due to multiDue to multi--species in tropical zone, species in tropical zone, bottom trawling tends to bottom trawling tends to 
generate large quantities of bycatch and/or lowgenerate large quantities of bycatch and/or low--value fish and trash value fish and trash 
fish. fish. 

 Trawl subsector in the REBYCTrawl subsector in the REBYC--II CTI Participating Countries is II CTI Participating Countries is 
diverse in scale and type. Estimated total of some diverse in scale and type. Estimated total of some 57000 57000 
vessels/boatsvessels/boats

Trawl fisheries in SEA and CTTrawl fisheries in SEA and CT

 Total marine capture fisheries employment of Total marine capture fisheries employment of 8 8 percent (percent (268 000 268 000 
fishers) and fishers) and 18 18 percent of total reported marine catches (percent of total reported marine catches (22 230230 000 000 
MT annually)MT annually)

 A large amount of these catches A large amount of these catches 
is bycatch, including lowis bycatch, including low--value value 
and trash fish and trash fish –– Report by Report by 
KongpromKongprom 20082008, Thailand , Thailand 3535--
5050% is trash fish in % is trash fish in 20032003--20052005

Example : Gulf of ThailandExample : Gulf of Thailand

6000

8000

10000

Total

Otter board

Total number of trawlers registered from Total number of trawlers registered from 
1998 1998 to to 20062006

0

2000

4000

1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Otter board 
trawls

Pair trawls

Beam trawls

2016 DOF (Thaialnd) – 3193 Unit 

Biomass of many demersal Biomass of many demersal 
stocks down to stocks down to 5 5 -- 30 30 % of % of 
levels prior to expansion of levels prior to expansion of 
fisheries (Gulf of Thailand). fisheries (Gulf of Thailand). 
CPUE is CPUE is 1818--20 20 kg./hr.kg./hr.

Trash fish: Trash fish: 4040--50 50 %%

Juvenile: Juvenile: 66..55--2525%  %  

Demersal catch and catch per unit effort(CPUE),1966-1995
t k /h

0

200,000

400,000

600,000

800,000

1,000,000

1,200,000

66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 91 93 95
year

tons

0.00

20.00

40.00

60.00

80.00

100.00

120.00

140.00

160.00
kg/hr

Demersal Catch (tons)
CPUE (kg/hr)

Gulf of Thailand (Dr. Mala et al. Gulf of Thailand (Dr. Mala et al. 2003 2003 and and 20102010))

Main conclusion: Gulf of ThailandMain conclusion: Gulf of Thailand

 The abundance of larger and more valuable fish has decreased sharply The abundance of larger and more valuable fish has decreased sharply 
while those of smaller, less valuable species has increased (while those of smaller, less valuable species has increased (WorldFishWorldFish, , 
20092009) ) 

PASTPAST

“Fishing down the food chain“Fishing down the food chain

PRESENTPRESENT

FUTUREFUTURE??

Source: Pauly et al, Science, 1998
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 Ecosystems are complex and diverse systems 

 Increase in effort and catches may hide the trends in stock status

 significant decrease of key predators

 increase of smaller and faster maturing species 

 Overall biomass may increase, but fish ggenerally of lower value

Impacts on ecosystem structure and functioningImpacts on ecosystem structure and functioning

 Ecosystem services deterioate (in the long run)

 There is a cut-off where the total value does not increase further 

International ConcernsIUU Fishing

SEAFDEC/TD  
www.seafdec.or.th

14http://www.globavista.co.uk/, http://www.fao.org, http://www.nmfs.noaa.gov/ia/iuu/iuu

INTERNATIONALLY AGREED MARKET–RELATED MEASURES See article 
No.66-76

Public awareness is increasing and International Public awareness is increasing and International 
ConcernConcern

Certified Bodies

Consumer pressure Consumer pressure 
increasingincreasing

How to assess stock status?How to assess stock status?

 Catch data (alone) is insufficient for stock assessment in someCatch data (alone) is insufficient for stock assessment in some
countries of SEAcountries of SEA

 Life history parameters & abundance info neededLife history parameters & abundance info needed

 Commercial CPUE dataCommercial CPUE data

 Time series often not long enoughTime series often not long enough

 How to deal with increase in fishing power over time?How to deal with increase in fishing power over time?

 How to link CPUE with stock abundance?How to link CPUE with stock abundance?

 Fishery independent surveysFishery independent surveys

 Spatial coverage, costs ?Spatial coverage, costs ?

 How to link survey abundance index to stock How to link survey abundance index to stock 
abundance?abundance?

 Length of time series?Length of time series?

 How to maintain ecosystem integrity?How to maintain ecosystem integrity?

 How to improve human wellHow to improve human well--being and being and 
equity?equity?

How to manage How to manage 
multispecies fisheries?multispecies fisheries?

 FAO is promoting fisheries FAO is promoting fisheries 
management through the management through the 
application of an application of an Ecosystem Ecosystem 

HUMAN 
WELL-BEING

FOR FUTURE 
GENERATIONS

GOOD 
GOVERNANCE

ECOLOGICAL 
WELL-BEING

Approach to Fisheries Approach to Fisheries (EAFM)(EAFM)

 It gives major considerations It gives major considerations 
on the balance between on the balance between 
ecological ecological –– human wellbeing human wellbeing 
through  through  bycatchesbycatches and and 
habitatshabitats

 Reduction and management Reduction and management 
of bycatch is an important step of bycatch is an important step 
in adopting EAFin adopting EAF

GENERATIONS
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Who is Stakeholders in Trawl Fisheries Who is Stakeholders in Trawl Fisheries 

Trawl Small

Local 
Fishery 
Dept.

Province 
Govt.

Coastal
villages

TourismEnforce
ment 

officers

Local 
Environ-

ment
Dept.National

Dept.
Fisheries

Fish 
Processing

Trash 
fish 

traders

Surimi 
factory

Fish  
buyers

Trawl
fishers

Small 
boat 

fishers

shrimp 
farmers

fish 
cage 

farmers

Restaurant 

Processing 

Issues in Trawl Fisheries Issues in Trawl Fisheries 

Overfishing

Catching too 
many juvenile 

fish

Reduction in 
mangrove 

fringes

Endanger 

Tourism 
demands for 
protection

Low income in   
small scale 

fishery

Trawler profits 
depend on 
trash fish 
landing

Encroachmen
t of trawlersConflicts with 

small-scale

Weak 
enforcement of 

mangrove 
protection

Vessel 
registration/lice
nsing inefficient

L b I

Encroaching 
trawlers in closed 

season

Small scale 
fishers cannot 

catch high value 
fish

Benthos 
disruption by  

trawling

g
Threaten and 

Protected 
Species 

Degradation of 
coastal habitat

Demand for  
trash fish by 

cage 
aquaculture

DiscardsEmployment of  
local women in 
surimi factory

Markets, 
restaurants want 
higher quality fish

Fishery Subsidy 
(fuel/other)

Fishery 
enforcement 
underfunded

Limited 
engagement with 

SSF, co-
management weak

Labor Issues 
(e.g. migrant labor, 

right, trafficing)

High impact
Very likely

ih
o

o
d

High

Impact

Li
ke

l

Low High

Directions in Bycatch Management Directions in Bycatch Management 
and Reduction of Discards ??and Reduction of Discards ??

 Integrated approach that allows tradeIntegrated approach that allows trade--offs offs 
when balancing human and ecological wellwhen balancing human and ecological well--beingbeing

 Allows adaptive management Allows adaptive management –– leading to more effective planningleading to more effective planning

 Increased stakeholder participationIncreased stakeholder participation

Why EAFM?Why EAFM?

 Provides a way to consider largeProvides a way to consider large--scale, longscale, long--term issues (e.g.term issues (e.g. 
climate change)climate change)

 Increased political supportIncreased political support

 Can help unlock financial resourcesCan help unlock financial resources

Key principles of EAFMKey principles of EAFM

4  M lti l

2. Appropriate 
scale

7. Precautionary 
approach

6. Adaptive 
management

5. Cooperation 
& coordination

4. Multiple
objectives



4/3/2017

5

Measures to manage bycatchMeasures to manage bycatch

 Capacity and effort controls
 Measures relating to fishing gears

and their use
• e.g. mesh and hook size, BRDs, TEDs, 

SMPs
• alternative fishing gears and practices

Spatial and temporal fishing Spatial and temporal fishing
restrictions, fishing bans

 No-discard regimes
 Bycatch quotas
 Technologies to reduce ghost fishing 
 Limiting entry
 Economic incentives

ConsiderConsider

 Performance of Performance of bycatchbycatch management management 

measures/tools is case specific.measures/tools is case specific.

 Problems of Problems of bycatchbycatch occur onshore and at sea. occur onshore and at sea. 

 Costs associated with implementation and Costs associated with implementation and 

enforcement vary considerably. enforcement vary considerably. 

 Prior to implementation, assessment of:Prior to implementation, assessment of:

•• biological effectivenessbiological effectiveness

•• sociosocio--economic costeconomic cost

•• Other implementation Other implementation 

 Taking into account the different fleet segments Taking into account the different fleet segments 

and their interests.and their interests.

 Strong economic incentives are needed to Strong economic incentives are needed to 

encourage fishers uptake of measures ! encourage fishers uptake of measures ! 

 We need “buy in” of industry and governmentWe need “buy in” of industry and government

http://www.rebycti.org

Dr. Petri Suuronen (Petri.Suuronen@fao.org)

Mr. Richard Gregory (rickgregory1@gmail.com)

Mr. Sayan Promjinda (sayan@seafdec.org 

Mr. Isara Chanrachkij (isara@seafdec.org))

End Slide

Indonesia:  Mr. IR Endroyono SE, MM. , Mr. Imron 
Rosyidi S.Pi

Philippines:  ,Mr. Rafael Ramiscal Dr. Jonathan 
Dickson

Papua New Guinea: Mr. Leban Gisawa, Mr. Ian M. 
Liviko

Thailand: Mr. Suchart Sanchang, Dr. Mala Supongpan  

Vietnam: Ms. Nguyen Thi Trang Nhung, and Mr. Pham 



4/3/2017

1

ACHIEVMENT of REBYC‐II CTI project 
in National and Regional Level

National Project Coordinator of REBYC‐II CTI

ENDROYONO

Bangkok, 21 September 2016

1. Indonesia current national policy of trawl fisheries management including
problem and future direction
a) Trawl Banning in Indonesia (Ministry Decree No.2/PERMEN‐KP/2015), impact 

are:
• Since 2015, there is no selected fishing gear can replace for shrimp 

exploitation.
• How to direct fishing activity in order to reduce unsustainable fishing.

b)Moratorium of Ex‐Foreign vessels (Ministry Decree No.56/PERMEN‐KP/2014), 
impact are:
• No fishing vessels in Indonesia Archipelagic water (up 12 NM) and EEZ.
• Specially in Aru‐Arafura Sea, 

– several small scalestill operate near coastal. Less exploitation (shrimp 
resource) in fishing ground up 12 nautical mile.

– small scale have low fishing power index.
– Un employment fishing crew

• Decreasing National Production on shrimp. 
c) Fisheries Management Plan WPP‐718 in  (Ministry Decree No.54/KEPMEN‐

KP/2014), impact:
• How to implement Mapping, Gear Selection and Total Effort Management.
• Aru‐Arafura sea  focus Shrimp, Red snapper and demersal fish

2. REBYC‐II CTI
• Rebyc‐I : Understanding on ETP Species, TED & JTED (Seafdec)

• Collaboration with IMAc Project to conduct observer on board.

• Establish 2 (two) Local  Consultative Group in Sorong & Ambon.
• Better communication during among stakeholder project. 

Website: rebyc‐cti.kkp.go.id

• We have finalized 3 guideline (MGT) : we can eliminate environment impact 
and reduce unsustainable trawl fishing practices.

• Translate FAO reference in bahasa.

• Promote and establish MGT Scheme (Mapping, Gear selection, Total 
Allowable Effort) as a new approach to Managing Fishing Activities.

• The participation of members of the association have strengthened the
discussion on fisheries management to reduce unsustainable fishing 
practices.

MAPPING (produce by project) Gear Type Selection
(to be continue in future project)

Eco‐Friendly Fishing, LIFE Fishing

Annexure 5A
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Gear Type Selection
(to be continue in future project)

Eco‐Friendly Fishing, LIFE Fishing

Total Allowable Effort
(to be continue in next workshop)

3. Recommendations for trawl shrimp fisheries management in Aru and Arafura Sea

a) REBYC‐II CTI Indonesia has been developing your management concepts through MGT 
Scheme (Mapping, Gear type selection, TAE management)
• Mapping : Based on the fishermen experience, the government can create a map of

fishing areas, in order to reduce negative impact and avoiding fishing activities in 
critical habitat. Manage Zone of fishing area, seasonal closure ect.

• Gear Type selection : choose an alternative fishing gear to catch fish shrimp with 
quality and a good performance.

• TAE Management : The government can monitor more accurately the shrimp 
resource potential so as to determine the trapping capacity appropriate to limit the 
fishing license.

b) Develop business shrimp fishery, which can reduce fishing activities are unsustainable
• Standardization fishing gear.
• Certification fishing activities related to marked.
• Contribution of Shrimp Fisheries to local communities and local economic

c) the issue of by‐catch should be maintained to reduce unsustainable fishing. By‐Catch 
(ETP Species, juvenile & unwanted fish) in fishing ground.
• the target species (Life cycle)
• the marine food chain
• refugee
• balance human consumption with animal consumption
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FAO/GEF/SEAFDEC/REBYCII CTI PROJECT
GULF OF PAPUA TRAWL FISHERIES

PAPUA NEW GUINEA NATIONAL FISHERIES AUTHORITY

1) Brief overview of national Project REBYC‐II CTI;
1.1. Area of Operation
1.2 Overall project implementation
1.3 What is topic of trawl fisheries management 
that countries focus: 
’Timely Bycatch data collection, management  and 

management’
1.4 Lesson Learnt of Project

GULF OF PAPUA TRAWL FISHERIES PROJECT AREA

1) Brief overview of national Project REBYC‐II CTI;
GOP Trawl Fisheries Management Plan Review by incorporating
the 3 E‐EAFM Pillars

‐ EnvironmentalWell‐being (Biological Study ‐ TED/BRD Trial study
‐ Economic Well‐being (Trawl Economic Study)
‐Human Well‐being (Socio‐Economic Study)

2. Planned Activities
‐Reviewing of GOPPMP to incorporate changes from the studies
‐TED/BRD implementation and initial assessment for MSC 
accredation by US Team 
B t h d t i t d t f t‐Bycatch data maintenance and storage for management

3. Way forward and remarks
‐ Continue working more effectively with the industries and 
reseources owners to address bycatch issues for a win‐
win situation
‐ positive remarks and comments by FAO delegation to PNG to 

review funded projects in PNG and  encourage us for further funding
opportunities.

Annexure 5B
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REBYC-II CTI project will contribute to  more sustainable use of  fisheries 
resources and healthier marine ecosystems in the Coral Triangle and Southeast 
Asia waters by reducing bycatch, discards and other impacts of  trawl fisheries

o Establishment of the Project Team and
 Project Technical Working Group
 National Advisory Group

o Socio economic studies carried out 
under project, used in determining local 
level management measures and 
feature as a chapter in the SSFMP

o Samar Sea Fisheries Management Plan 
(SSFMP) was finalized after presentation 
to stakeholders/TWG, BFAR Regional 
Fisheries Office Staff, Public , the 
Members of the Samar Sea Alliance of 
Local Government Units (LGUs) and the 
National Advisory Group

o Consultative group and 
stakeholder participation to plan, 
coordinate and monitor project 
activities

o Establishment/Integration of local 
management council (Alliance of g (
Samar Sea  Local Government 
Units / LGUs)for  Samar Sea 
management.

o Completion of Catalogue of Fishing Gears of 
Samar Sea

o Coral reef surveys (for critical habitat
mapping) covered 19 sites in 6 
municipalities/cities, completed.

o Icthyo‐plankton and by‐catch survey 
completed.

o Fishing grounds and critical habitats in Samar Sea
mapped.

/ k h h f f ho Training/workshop on the inventory of fishing 
gears and boats

o Inventory of trawl and other fishing gears
in 11 municipalities, Samar Sea

o Workshop to review and consolidate data.

o Establishment of implementation, 
monitoring and evaluation scheme for the 
SSFMP

o Provision of alternative livelihoodo Provision of alternative livelihood

o Established a website for the 
project

o Baseline data on socioeconomics 
of trawl fisheries in the pilot site

o Technical paper on the 

Component	III:	Information	and	Management	Communications

socioeconomic survey

o Catalogue of Fishing Gears in 
Samar Sea (In Press)

Annexxure 5C
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o Training	on	EAFM	Socioeconomics	
Writeshop/	WorkshopTraining on	
Fishing	Gear	Construction

o Seminar/Consultations	in	Pilot	Site	
(Samar	Sea)

o Public	consultations	on	SSFMP

o Training/workshop on fisherieso Training/workshop	on	fisheries	
management	and	BRDs

o Participation	in	EAFM	LEAD	
workshop

o Training/workshop	on	EAFM	
completed.

o Public	Consultation	focused	on	the	
SSFMP	management	measures	
including	proposed	closed	season	
of	Samar	Sea	(April‐July)	to	protect
the	juveniles	during	the	spawning	
season.

o Livelihood/Training	Needs	
Assessment	for	displaced	
fishermen	during	proposed	closed	g p p
season

o Training/workshop	on	the	
inventory	of	fishing	gears	and	
boats.	June	27‐29,	2014.

o Socio‐economic	training/workshop	
on	indications	&	data	gathering

NAG

CAPACITATING LGUS 
& STAKEHOLDERS 

TRAINING / WORKSHOPS
• Project orientation, work 
plan & activities (2)

• Fishing ground &  habitat 
ground information (1)

• MV DA BFAR survey
(2013)

• Inventory of fishing
boats & gears (2013)

• Icthyoplankton
assessment (2014)

PROJECT  
WORKING  

ARRANGEMENT 

BUILDING ON SCIENCE, 
LOCAL KNOWLEDGE & 
INFORMATION BASE

DEVELOP / FORMULATE SAMAR SEA 
FISHERIES MANAGEMENT PLAN

TWG

Regular 
Meetings

Workshops

• Training/WS =Issues &
management tools (1)  

• Training/WS=EAFM

• Socio‐Econ & Gender 
Mainstreaming

assessment (2014)
• Bycatch & trawl 
assessment (2014)

• Critical habitat & 
Fishing ground (2014)

• Socio‐economic survey
• Gear & boat inventory
• Fishing gear cataloguing

TWG & Key Stakeholder 
Prepare Draft SSFMP

Alliance SASAFMD 
Council/BFAR8

Zero Draft 
& 1st Draft 

Data /

SSFMP TWG revise 
Draft

Key 
Stakeholders 
consultation

TWG to 
prepare  

final  Draft

Public 
consultation

Data / 
Information

LoA 3
‐ Stakeholder 
awareness 

including E‐EAFM 
(11 LGUs) and 
Alternative 
Livelihood 

implementation/
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Species J F M A M J J A S O N D
Bisugo
(Nemipterus	spp.)

1,
2

Kalaso
(Saurida	sp.)
Saramulyete

1,2 1

Tambong
(Leiognathus	
equulus)

2

Baga‐baga
(Priancatnhus	
spp.)

2

Lawayan

Spawning	months	of	selected	commercial	species	as	basis	for	the	4	month	Close	
Season

1 Results	of	study	during	REBYC	1,	2005‐2006
2 Results	of	assessment	conducted	by	SSU,	2013‐2014

Month	of	high	proportion	of	matured	(stage	IV‐V)	
Anticipated	high	occurrence	of	juvenile

Source	:

Lawayan
(Leiognathus	

2

Agumaa	
(Rastralliger	
faughni)

1,	
2

1

Galunggong
(Decapterus	spp.)

1,	2

Hairtail 2 2
Hasa‐
hasa(Rastrelliger
brachysoma)

2

Alumahan,	
Burao(Rastrellige
r	kanagurta)

2 2 2

Matambaka
(Selar
crumenopthalus)

2

o Establishment and Operationalization of
Alliance Fisheries Law Enforcement Team
(AFLET)

o Capacity building for Fisheries Law Enforcers

o Establishment of Alliance Technical Working 
Group 

o Establishment of Adjudication Mediation 
Board

o Establishment and Operationalization of
Cyanide Detection Laboratory

o Provision of alternative Livelihood
component

o Implementation of the 4-months Closed 
Season and Prohibition on the catching of 
juvenile

o Moratorium on the number of boats

o Zoning and Exclusive Fishing Rights

o Establish a Forum under the Samar Sea
Alliance

o Implementation of National Stock Assessmento Implementation of National Stock Assessment
Program

o Conduct EAFM-LEAD orientation for Local 
Chief Executives (LCE)
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FAO/GEF/SEAFDEC/ REBYC-II CTI PROJECT 

SOUTHEAST ASIA TRAWL FISHERIES
ROUND-TABLE MEETING

Thailand “Trawl fisheries and 
b t h M t”by-catch Management” 

Dr. Mala Supongpan

Novotel Hotel, Pleonchit, Bangkok
21 September 2016

Background
Between April 2013 and September 2016, 
The Food and Agriculture Organization of the
United Nations (“FAO”) and the Department 
Of Fisheries, Thailand collaborated in the 
Execution of the GEF supported project 
“ f l f h b h“Strategies for trawl fisheries by-catch 
management” 

The Project was implemented by the Marine 
Fisheries Research and Development 
Division, DOF in two sites of the Gulf of 
Thailand

The two project sites were selected:

Project site 1. At Chumphon-Prachuaup
Kiri Khan for mesh size cod end
Experiments comparison between
2 5 and 4 0 cm for Otter board and2.5 and 4.0 cm for Otter board and 
pair trawlers.

Project site 2. At Ao Trat for Area and 
Season Closure

Objectives of the Project
(REBYC-II CTI; GCP /RAS/269/GFF).

Objectives
1. To formulate management measure for

trawl cod end mesh size to use 4 0 cmtrawl cod-end mesh size to use 4.0 cm,

2. To formulate closed area and closed
season management measure in Ao Trat.

Thailand: FAO/GEF have signed agreement 
with the Department of Fisheries for three 
times:
(LOA = Letter of Agreement)

o LOA 1 in 2013o LOA 1 in 2013
o LOA2 in 2015
o LOA3 in 2016

All of these LOAs have been integrated
to implement with four components.

Annexure 5D
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Component 1. 

The Policy, legal and institutional 
frameworks component:

Work towards the establishment ofWork towards the establishment of 
national or area specific trawl fisheries 
by-catch management plans and building 
institutional capacity for their 
implementations. 

Component 2.
The Resource management and fishing 
operations component:

Lead to the adoption of more selective 
fishing gear and practices, provide a basis 
f i l ti i f fi hifor implementing zoning of fishing areas 
and developing spatial-temporal closure 
management measures, and generate 
better data on number of vessels and 
recommendations for fishing effort and 
capacity management.  

Component 3.
The information management and 
communication component:

Include by-catch data collection (at 
landing sites and onboard vessels), g )
mapping of fishing grounds, establishment 
of socio-economic monitoring procedures, 
and means for communicating by-catch 
data and information (website and 
information, education and communication 
– IEC – material).

Component 4.
The Awareness and knowledge 
component:

Address the awareness of and 
knowledge on trawl fisheries by catchknowledge on trawl fisheries by-catch 
management issues and how they 
relate to sustainability, and what 
measures that are available to make 
fishing more responsible. 

OUTPUTS (component 1) 

Establishment of Advisory Committee,
Establishment of Working Groups, in Bangkok, 
Chumphon and Trat provinces,
Existing Natural Conservation Committee
of DOF.of DOF.

All of these committee and groups are 
always working and been consulted 
for project development and progression up
until to formulate management measures.

OUTPUTS (component 1 continue) 

One technical document on Legal 
framework (Fisheries Act 1947) 
reviewed for trawl fisheries and 
related issues.elated ssues.

Management for cod end mesh 4.0 of 
Trawlers is enforced by the present 
government
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Area and Season Closure in Ao Trat was 
considered by the Natural conservation 
Committee in BKK and sent back to the 
Trat Provincial Fisheries Committee to 
reconsider. Then the Trat Provincial 
Fisheries Committee consider to extendFisheries Committee consider to extend 
the shore line area for 5 nm which the 
area is wider than the first proposal. 
Now it is in the process of the Minister 
to sign.

OUTPUT (Component 2)

1. Results from trawl cod-end mesh sizes
experiments using 2.5 comparing to
4.0 cm,

2. Comparing for loss and gain for good fish
and trash fish,

3. Fisheries status of Trawl fisheries in
Prachuap Kiri Khan- Chumphon and
Trat provinces,

4. Socioeconomic studies for trawl fisheries
and small scale  fishers in Prachuap Kiri
Khan- Chumphon and Trat provinces

OUTPUT (Component 2 continue)

5. Fish larvae distribution and abundance
in Ao Trat

OUTPUTS (Component 3)

1. Data collection for landing and
socioeconomic studies,

2. Fishing area mapping and season
closure area,

3. Networking among DOF, Marine
Research and Development Division, 
Mar Fish Res Cent, 

4. Mar Fish Div Link to SEAFDEC/RFU
(Plan).

5. Translation English documents into
Thai versions:

OUTPUTS (Component 3 continue)

a) LOA1 LOA2 and LOA3a) LOA1, LOA2 and LOA3,
b) EAFM document in Thai version,
c) By-catch Management and Reduction

of Discards.

6. The information management and
communication by producing vinyl 
posters, stickers and other means of 
materials (bag, T-shirt and flash drive) 

OUTPUTS (Component 3 continue)

to promote the sustainable project, 
communication among fishers, 
officials. Campaign not to use small 
mesh to catch small fish and persuade 
fishers to releasing mature female fish.
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OUTPUTS (Component 4)

1. To seek for public  hearing ideas, opinions
as well as consult to the stakeholders 
for better understand and closed 
collaboration, supporting the management 
schemes,

2. Training course  EAFM for local fishers,
university and fisheries officials,

3. Consultation and Public Hearing Meetings.

4. Conferences: Make known for the trawl
fishers and small scale fishers about 
the results of the project and 
Royal Fisheries Ordinance 2558 (2015) 
related to them.

5. Provide Training course on fisheries
Management in cooperated with RFU 
for young Researchers (Port-In and Port-Out 
officials)  

List of publication outputs:

1. Chintana Nettasna. 2014. Review of
Thai Laws in Relation to Trawl
Fisheries, by-catch Management.

2. Pavarot Noranarttragoon.2014.
Review of the Marine Fisheries in
Trat Province, Thailand.

3. Pavarot Noranarttragoon. 2016.
Fisheries Resources in Trat Province, 
Thailand.

4. Pavarot Noranarttragoon. 2015.
Baseline surveys in Prachuap Khiri Khan 
and Chumphon Provinces.

5. Pavarot Noranarttragoon. 2016.
Fisheries Resources from Trawlers in 
Prachuap Khiri Khan and Chumphon
Provinces, Thailand.

6. Sirisuda Jumnongsong. 2016.  Socio-
Economic Status of Trawl Fishers in 
Prachuap Khiri Khan - Chumphon and  
Trat Provinces, Thailand.

7 Ratanawalee Phoonsawat Udomsin7. Ratanawalee Phoonsawat, Udomsin
Auksonphaob, Thitipon Cheuamankong
and Sampan Panjarat. 2016. 
The trawling experiment by using the 
extending mesh size cod end net.

8. Apichart Termvidckakorn. 2016.
Biodiversity, abundance and distribution 
of fish larvae in Ao Trat.

9. Piyachoke Sinanun and Thiwaraty
Sinanun 2016. 
The Compilation of Thailand Research 
Works for policy making under the 
REBYCTII-CI project. 
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However, DOF also has a series of activity 
reports under LOA as following:

Summary of Activity report from LOA 1 
Summary of Activity report from LOA 2 
Summary of Activity report from LOA 3 

Policy brief from consultant report under 
LOA 2

This all documents will be published and 
distributed worldwide.

Lessons and Learned by Component

Component 1: Policy, Legal and Institutional 
Frameworks

Resource management plans must be responded to 
prioritized issues, identified by communities and 
harmonize with national and provincial legislation, 
policy and plans.

Management process must be participated by 
stakeholders in every steps for encouraging 
acceptance and strengthen the management plan 
implementation.

Component 2: Resource Management & Fishing 
Operations

Accurate and up-to-date knowledge on fisher 
numbers, gear types, fish landings quantity, 
fishing activities, resource mapping, socio-
economic of fisher, law and regulation etc., in 
fisheries is the key of the management planningfisheries is the key of the management planning. 

Fisheries administration agencies and 
communities should have a common 
understanding on fisheries and fisheries resources 
for improving fisheries management program.  

For implementing any fisheries management 
measures, such as seasonal and area closure, 
fishing gear restriction, etc., It should be 
supported by scientific evidences that can be 
monitored and evaluated  continuously. 

In 2015 Thailand has significantly improvedIn 2015, Thailand has significantly improved 
registration system of fishing vessels and 
fishing licenses for both small scale and 
commercial scale fisheries. This 
improvement may provide a reliable number 
of fishing vessels and fishing licenses which 
can be used for research and management. 

The enumerators who will conduct the 
interviews should have a good clear 
understanding on small scale and commercial 
fisheries. In this study, all enumerators were 
carried out by the officers of EMDEC and CMDEC. 
These officers have good background knowledgeThese officers have good background knowledge 
on fishing activities in the study area.  From 
enumerations, it was found that the 
enumerators who are scientist were not familiar 
with socio-economic interviewing. 

It should keep in mind that, in fisheries 
management, we have to manage the fishers who 
exploit the resources, not fisheries resources. 
Therefore, the understanding on socio-economicTherefore, the understanding on socio economic 
conditions of the fishers is the key factor for 
success management
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Component 3: Information Management & 
Communication

One of the key factors to achieve a success in 
every step of participatory fisheries 
management processes, is the inter-intramanagement processes, is the inter intra 
relationships among fishing communities, 
government agencies and other institutions 
should be taken into account. These 
relationships will lead to obtain reliable data 
and information collection.  

The relationships can be created through data 
gathering and discussion of the results, all 
stakeholders should be involved or at least to be 
consulted.

However, in practice, it takes a long time in 
data collection planning process thereforedata collection planning process, therefore 
community consultation as well as developing 
training mechanisms, training, data collection, 
analysis etc., are hardly to complete within 
limited time frame

Component 4: Awareness & Knowledge

Fisheries department staff may have a good 
experience on scientific finding, but they are 
not familiar with social interactive. From this 
project the staff got more experiences onproject, the staff got more experiences on 
social interactive through stakeholder 
consultation meetings that they play an 
important role as trainers or resource persons.

In addition, in order to encourage awareness 
of the stakeholders, continuous campaigns 
and wide spread public hearing should be 
done.

Provide knowledge for local fishers and privateProvide knowledge for local fishers and private 
sector about the present marine fisheries 
status, mesh size enlargement for trawlers and 
area and season closure, Royal Fisheries 
Ordinance 2558 (2015) related to them.

•Healthy Ecosystem
•Good Governance
•Social Welfare
•Sustain Resources
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Vietnam Directorate of Fisherries

FAO/GEF/SEAFDEC/REBYC‐II CTI PROJECT

SOUTHEAST ASIA TRAWL FISHERIES ROUND‐TABLE MEETING

September 21st 2016

STRATEGIES FOR TRAWL FISHERIES BYCATCH MANAGEMENT 

IN VIET NAMIN VIET NAM

Mr. Nguyen Phu Quoc

Mr. Pham Hung

Ms. Nguyen Thi Hong Nhung

Vietnam Directorate of Fisherries

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

Out line of presentation

Stakeholders involved in the Project

 Overall project implementation

Provincial trawl fishery management planProvincial trawl fishery management plan

Lesson learnt from implememtation
project

Recommendation

Vietnam Directorate of Fisherries

Strategies for trawl fisheries bycatch management 
(REBYC‐II CTI)

1. Stakeholders involved in the Project

• Government agencies (Directorate of Fisheries

• Local management agencies (Kien Giang DARD and
SubDECAFISH)

• Research Institute for Marine Fisheries (Branch in Vung Tau)

• Fisheries associations (Kien Giang fisheries association)Fisheries associations (Kien Giang fisheries association)

• Private sector : fishing industries, midleman, processing 
companies, fishmeal companies

• NGO: FSP, WWF…

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

2. Overall project implementation

Component 1: Policy, Legal and Institutional Frameworks

Component 2: Resource Management & Fishing Operations

Component 3: Information Management & Communication

Component 4: Awareness & Knowledge

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

Component 1: Policy, Legal and Institutional Frameworks
• Regional guidelines was already translated into Vietnamese so that 

local authorities can use for future development of local trawl 
fisheries management plan;

• A national guideline was produced following the APFIC’s guidelines 
and this is also a good reference for future trawl fisheries 

l l l lmanagement at local level;

• A National Plan of Action to manage fishing capacity approved by 
Decision No. 787/QD-BNN-TCTS dated on 21 April 2014 to 
manage fishing capacity including trawl fisheries will recover 
marine resources in the future;

• A provincial trawl fisheries management plan approved (Binh Thuan 
and Kien Giang;

• A legal framework to freeze all trawl fisheries vessels.

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

Component 2: Resource Management & Fishing Operations

• A trial using square mesh size cod-end tested can be reference 
for policy making;

• Minimum mesh size and closed season regulations on trawl 
fisheries can sustain trawl fisheries resources in the longer g
term. 

Annexure 5E
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Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

Component 3: Information Management & Communication

• Improved data (socio-economic, port sampling, logbook, 
bycatch data, etc.) can ensure long-term economic 
sustainability of trawl fisheries

I dditi t f d t ll ti ill b id t t• In addition, outcomes of data collection will be evident to 
convince stakeholders in management actions

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

Component 4: Awareness & Knowledge:

• Attending the regional workshop to share and exchange 
experience on trawl fisheries management.

• Capacity building for fisheries officers throughout training 
k hworkshop 

• Introduction EAFM for trawl fisheries management 

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

• Goals of the PTFMP

Trawl fisheries managed sustainably to balance socio-economics 
and ecosystem in Kien Giang by 2020 and management 
effectiveness is enhanced for trawl fisheries in particular and 
fisheries in Kien Giang in general.fisheries in Kien Giang in general. 

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang
province

Objectives of the PTFMP

• Objective 1: Reduced loss of port harvesting in trawl 
fisheries 

• Objective 2: Reduced bycatch proportion and reduced• Objective 2: Reduced bycatch proportion and reduced 
negative impacts of trawl fisheries on related 
ecosystems (coral reef, sea grass and benthic habitats).

• Objective 3: Enhanced and improved monitoring,
controlling and surveillance system on trawl fisheries 
and enhanced stakeholders’ roles and responsibilities 
to cooperate among management agencies. 

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

Detail activities of the PTFMP 

Activity 1: Developing and implementing actions to reduce loss 
of post harvesting on trawl fisheries; enhancing competitive 
ability of trawl fisheries products in Viet Nam and in the 
international markets.international markets.

Activity 2:  Developing and implementing appropriate 
mechanisms and solutions to minimize negative impacts of trawl 
fisheries on marine resources and related ecosystems. 

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

Detail activities of the PTFMP (cont) 

Activity 3:  Developing and completing MCS system on trawl 
fisheries management and establishing and maintaining data 
collection system for trawl fisheries stock assessment and 
management.management.

Activity 4:  Enhancing legal and policy frameworks on trawl 
fisheries management to improve roles, responsibilities, rights 
and actions on cooperation of relevant stakeholders on trawl 
fisheries management.
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Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

Solutions to implement the PTFMP

 Legal and policy solutions

• Review and propose to Government, MARD to amend and 
add Circulars or Decrees regarding trawl fisheries 
managementmanagement.

• Review and propose legal framework and policies in relation 
to financial mechanisms to establish and implement trawl 
fisheries data collection systems.

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

Solutions to implement the PTFMP

 Raising awareness 

• Enhancing full participation of all stakeholders including 
fisheries associations to involve effectively and actively trawl 
fisheries management actionsfisheries management actions.

• Using flexible forms of propaganda; developing and 
maintaining regular propagation channels on radio, television, 
newspapers; compilation and distribution of publications and 
legal inquiry documents.

• Investigating and producing appropriate propagation materials

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province
Solutions to implement the PTFMP
 State management solutions
• Strengthen the capacity of State management of fishery 

agencies at different levels
• Establish a mechanism for data collection 
• Develop a mechanism for coordination between the relevant• Develop a mechanism for coordination between the relevant

units
• Develop mechanisms to coordinate and promote the 

participation and strengthen practical responsibilities of the 
stakeholders in fishing, processing and sale of trawl fisheries
products.

• Apply and trial implementation of co-management model 
• Establish of MPAs, 

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

Solutions to implement the PTFMP

 Financial mechanisms

• Integrating trawl fisheries management fund into the existing 
program or plans of the province 

C di t ith th d t t d th Mi i t f• Coordinate with the departments concerned, the Ministry of 
Agriculture and Rural Development to review and propose 
supports on the implementation of management activities as 
authorized.

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

3. Trawl fisheries management plan in Kien Giang province

Solutions to implement the PTFMP

 International cooperation 

• Cooperation with international organizations to enhance 
capacity on managing, fishing, and trading of trawl fisheries.

P f i t t i t d i t l f i dl• Propose foreign support to introduce environmental friendly 
and selective fishing methods/gears and advanced technologies 
on preservation of post harvesting to minimize loss of post 
harvesting quality.

• Conduct study tours and exchange information on trawl 
fisheries management with regional countries and international 
fisheries management organizations. 

Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

4. Lesson learnt from implementation project

• Identification relavant stakeholders

• Identification management groups

• Cooperation with relavant stakeholdersCooperation with relavant stakeholders

• Colleciton input information

• Starting from small scale to large scale
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Vietnam Directorate of Fisherries
Strategies for trawl fisheries bycatch management 

(REBYC‐II CTI)

5. Recommendation

• Implementation the PTFMP in Kien Giang

• Supporting the provinces to develop the PTFMP
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Sayan Promjinda Richard Gregory  and Isara  Chanrachkij 
Regional Facilitation Unit (RFU)
Southeast Asian Fisheries Development Center / Training Department

STRATEGIES FOR TRAWL FISHERIES BYCATCH MANAGEMENT: REBYC-II CTI

REBYC-II CTI LESSONS LEARNED

Southeast Asian Fisheries Development Center / Training Department

 SEAFDEC Background
 Role of REBYC-II CTI
 Key Activities REBYC-II CTI
 Project Implementation

Outline

j p
 Lesson Learnt  of REBYC-II CTI
 Lesson Learnt  of REBYC-II CTI (Administration)
 Recommendation

 The Southeast Asian Fisheries Development Center
(SEAFDEC) is an autonomous inter-governmental body 
established in 1967.

SEAFDEC Background

Who is SEAFDEC? Who is SEAFDEC

 SEAFDEC comprises 11 Member Countries:
Brunei Darussalam, Cambodia,
Indonesia, Japan, Lao PDR, Malaysia,
Myanmar, Philippines, Singapore,
Thailand, and Vietnam.

SEAFDEC/TD  
www.seafdec.or.th

3

SEAFDEC Background

What SEAFDEC does?

Mandate

“ to develop and manage the fisheries potential of the region by rational 
utilization of the resources for providing food security and safety to the 
people and alleviating poverty through transfer of new technologies, 
research and information dissemination activities“

SEAFDEC/TD  
www.seafdec.or.th

4

research and information dissemination activities
(endorsed by the 41st Meeting of the SEAFDEC Council)  

Reference
RESOLUTION ON SUSTAINABLE 
FISHERIES FOR FOOD SECURITY FOR 
THE ASEAN REGION TOWARDS 2020

http://www.seafdec.org/documents/ref02-4.pdf

SEAFDEC Background

Functions

1. To offer training courses, and organize workshops and seminars in fishing
technology, marine engineering, extension methodology, post harvested 
technology and aquaculture; 

2. To undertake study on fisheries resources in this region; 

3. To conduct the research on fishing technology and aquaculture; 

Role of SEAFDEC in SEA

SEAFDEC/TD  
www.seafdec.or.th
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4. To examine problem related to the handing of fish at sea and quality 
control; and 

5. To facilitate transfer of technology to the countries in the region and to
provide information material including publication of statistic bulletin and 
reports for disseminate of survey, research and other data on fisheries and 
aquaculture

Who is SEAFDEC?SEAFDEC Background

SEAFDEC/TD  
www.seafdec.or.th

6

Annexure 5F
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SEAFDEC role in REBYC-II CTI Role of REBYC‐II CTI

 Collaboration with the FAO, LTU and FAO-RAP to provide administrative and 
technical support to the national fisheries authorities with regard to project 
implementation. 

 Implement regional project activities –

 support to the development of the regional bycatch policy/strategy,

 training activities and promotion of standardized methods and g p
approaches . Such support will be provided in a manner consistent with 
the FAO Code of Conduct for Responsible Fisheries. 

 SEAFDEC will facilitate national-regional-international linkages, including 
contacts with, inter alia, ASEAN. 

 The institutional arrangements for project implementation provide for the use 
of existing structures within SEAFDEC allowing for capitalizing on existing 
partnerships. 

 Project Regional Facilitation Unit (RFU) will be established at TD

Key Activities REBYC-II CTI

Administrative Support

 Project Inception Workshop (2012)

 Project Steering Committee Meeting (2013, 2014, 
2015, and 2016)

 Regional Workshop Work Planning (2013, 2014) & 
Update on Country Project Progress (2015)

 Regional Training on Project Planning, Monitoring 
& Evaluation

 Regional Workshop FAO Administrative Systems
and Financial Operations

Financial Support

Regular work to support RFU

Key Activities REBYC‐II CTI

Technical Support 

Training - Workshop

 Regional Technical Workshop on Data Collection -
Trawl Fisheries Management Information and Data 
Requirements (SEAFDEC Thailand)

 Regional Training-cum-Workshop on  Co-
Management and Trawl Selective Fishing Gears and g g
Other Practices (SEAFDEC/TD, Thailand)

 Mini Symposium & ICES-FAO Meeting

 APFIC Regional Expert Workshop on Tropical Trawl 
Fishery Management

 Regional Training Course Essential Ecosystem 
Approaches For Fisheries Management (EEAFM)

 Regional Workshop on Economic Drivers and 
Incentives in Trawl

Key Activities REBYC‐II CTI

Technical Support 

Training – Workshop

 Regional Workshop on Trawl Fisheries Socio-
Economics

Technical Support 

Support Participating CountriesSuppo t a t c pat g Cou t es

 PNG- EAFM and Fishing Technology, Economic cost 
and return

 Philippines – EAFM and Socio-economic

 Viet Nam – EAFM

 Thailand Fishing Technology

Project Implementation

1. Policy, Legal and 
Institutional 
framework

2. Resource 
management 
and Fishing 
operations

4. Awareness 
Building

3. Information 
management and
Communication
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1. Policy, Legal and
Institutional framework

 Establishment of national trawl 
fisheries bycatch management 
plans

 Adequate legislation and 
regulations to support the

 Support to FAO APFIC to 
develop Regional Guidelines 
on Tropical Trawl Fisheries in 
Asia Pacific

 Promote the FAO 
International Guideline on 
bycatch management and 
reduction of Discards regulations to support the 

implementation of improved 
management measures

 Developing Regional bycatch 
policy/strategy

 SEAFDEC support to local 
fisheries management planning 
using EAFM principles in 
Indonesia, Philippines, PNG, 
Thailand & Vietnam

Oncoming Regional Trawl Fisheries 
Management Meeting/Workshop 

September  2016 (Bangkok Thailand)

 Adoption of selective fishing gear 
and practices

 Basis for implementing zoning of 
fishing areas and Developing 
spatial-temporal closure 
management measures

2. Resource management
and Fishing operations

Technical Support to REBYC-II CTI 

Participating Countries 

 Participate the Mini Symposium & 
ICES-FAO Meeting 2013 

 Training-cum-Workshop on
Co-management and Trawl Selective 
Fishing Gears and Other Practices

 Involvement in JTED study in Samar, 
PHPmanagement measures

 Generate better data on number of 
fishing vessel + Recommendations 
for fishing effort and capacity 
management

 Consultation and participation in the 
Gulf of Thailand to develop trawl 
codend mesh size experiment.

 Underwater camera recorder (Thailand)

 Commercial trawl Fisheries in PNG

 Adoption of selective fishing gear 
and practices

 Basis for implementing zoning of 
fishing areas and Developing 
spatial-temporal closure 
management measures

2. Resource management
and Fishing operations

Technical Support to REBYC-II CTI 

Participating Countries 

management measures

 Generate better data on number of 
fishing vessel + Recommendations 
for fishing effort and capacity 
management

 Facilitate for data collection on 
SEAFDEC Member Countries  done by
national consultants - PRC and PTA 
work

 Bycatch data collection (e.g. at 
landing sites and onboard vessels, 
and mapping of fishing ground 
characteristics)

 Standardized methods for bycatch 

3. Information management
and Communication

Technical Support to REBYC-II CTI 

Participating Countries 

 Standardized methods for bycatch data 
collection will be promoted across project 
countries through; 
 Training-cum-Workshop on Co-

management and Trawl Selective Fishing 
Gears and Other Practices

 Regional Technical Workshop on Data 
Collection Trawl Fisheries Managementdata collection will be promoted 

across project countries

 Communicating bycatch data and 
information ( through website and 
information, education and 
communication (IEC)  material)

Collection - Trawl Fisheries Management
Information and Data Requirements

 Application of Resources Mapping and 
Geographic Information System GIS

 Enhance Capacity of Participating 
Countries in Socio-economic through; 
 Economic Drivers and Incentives In Trawl 

Fisheries 
 Regional Workshop on Trawl Fisheries

Socio-Economics

 Bycatch data collection (e.g. at 
landing sites and onboard vessels, 
and mapping of fishing ground 
characteristics)

 Standardized methods for bycatch 

3. Information management
and Communication

Technical Support to REBYC-II CTI 

Participating Countries 

 Fishing Industry Round-Table Meeting 
of the REBYC-II CTI Project (Bangkok, 
Thailand)

 Support Thai Sustainable Fisheries 
Roundtable 

data collection will be promoted 
across project countries

 Communicating bycatch data and 
information (through website and 
information, education and 
communication (IEC) material)

 Provide EEAFM training course to
project staff and stakeholder 

 Network through application

 Website

 Fishers and other relevant 
stakeholders have improved their 
knowledge on bycatch, sustainability 
issues and collaborative 
managements 

 Regional and national policy and 

4. Awareness Building
 Provide EEAFM training course to 

project staff and stakeholder 

 Establish network through application

 Ecosystem Approach to Fisheries 
Management (EAFM) for Leaders, 
Executives And Decision-makers (LEAD)

 The 2nd LEAD EAFM Writeshop

Th fi l LEAD EAFM W it h

Technical Support to REBYC-II CTI 

Participating Countries 

g p y
decision-makers have been 
sensitized with regard to responsible 
trawl fisheries management

 Private sector, technical officers and 
extension workers (Government and 
NGOs) have improved their 
knowledge on management 
measures

 The final LEAD EAFM Writeshop

 Fishing Industry Round-Table Meeting of
the REBYC-II CTI Project (Bangkok, 
Thailand)

 Support Thai Sustainable Fisheries
Roundtable 
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Lesson Learnt  of REBYC-II CTI

 Participating Countries have different background of trawl 
fisheries and management need conduct with different 
concept 

 The countries have different interests to develop 
management. Project goal(s) should be harmonized with 
national fisheries management plan

 Establishment of stakeholders of trawl fisheries should be 
clearly identified and prioritized

 Public Private Partnership identification and Prioritization isPublic Private Partnership  identification and Prioritization is
very important for project start up phase. Project has never 
identified stakeholder and private sector.

 Data collection is one the major challenges, Hindrances are 
different in each countries 

 Gear modifications are important but they are not always
the most appropriate tool. 

 Socio-economic study and the research on the Incentives
of fishers to comply with measures and encourage 
responsible practices is key to develop sustainable 
fisheries.

 Scientific information from one country can be shared with 
other countries

 EAFM is the important tool for manage trawl fisheries however 
identification on the issues and stakeholder prioritization

 MCS of fishing operation is key issue for trawl management, 
however, the requirements are different between the countries.
Only Indonesia strengthened on this issue.

Lesson Learnt  of REBYC-II CTI

 Collaboration and supported by FAO and organizations e.g. 
APFIC, SIDA, BOBLME and SEAFDEC, is one of the factor  to 
reach the project outcome

Lesson Learnt  of REBYC-II CTI
Administration

 Trend of global fisheries management can be reflected by
project initiative by FAO 

 Hindrance of project administrative and management

 Co - Finance not familiarize with the scheme

 Delay starting project made fisheries situation is different from
the period of project development

 Project need adaptive management

 Lead Technical Officer station at FAO-HQ

 Project Document, for local project staffs, is very important but
it difficult to understand.

 SEAFDEC get good lessen learn from the project 
management that can be applied oncoming coordination with 
future donors organization and alignment with other 
SEAFDEC activity 

Recommendation

 Need to extent the result of REBYC-II CTI from SEA Region 
and other region.

 Follow up measure/result established during the project
implementation.

 Apply Social and Economic Aspect in the Trawl Fisheries
Management Plan

 Need for further improvement on key scientific topic e.g. stock 
assessment  and population study, Fishing technology, and etc.

 Strengthen PPP in particular Industrial side e.g. Fishery 
Association, Fishmeal, fish processing association,  NGO both 
local and international however identification and prioritization 
is important. 

 Seek coordination with certify bodies e.g. MSC, IFFO and etc
to support the certifying trawl fisheries in SEA region. 

 Promote trawl fisheries management in SEA Region through 
the principle of Ecosystem Approaches For Fisheries 
Management (EAFM)

Recommendation

 Linking the results with the other regional fisheries requirement
e.g. improvement fish handling onboard, reduce number of 
crew, energy optimization, development and promotion on 
catch traceability system. 

 Translation the International Guidelines to local language

 Seek for the expansion of project result as material for the 
fisheries management

 Seek for other project to continue implementation in particular p j p p
M&E the policy that formulated by REBYC-II CTI project 

http://www.rebycti.org

Dr. Petri Suuronen (Petri.Suuronen@fao.org)

Mr. Richard Gregory (rickgregory1@gmail.com)

Mr. Sayan Promjina (Sayan@seafdec.org)

Mr. Isara Chanrachkij (isara@seafdec.org)

End Slide

Mr. IR Endroyono SE, MM. (Indonesia), Mr. Imron Rosyidi S.Pi
(Indonesia), 

Mr. Rafael Ramiscal (Philippines), Dr. Jonathan Dickson 
(Philippines), 

Mr. Leban Gisawa (Papua New Guinea), Mr. Ian M. Liviko
(Papua New Guinea),

Mr. Suchart Sanchang (Thailand), Dr. Mala Supongpan
(Thailand), 
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Fisheries Improvement Project (FIP): 
private sector involvement in trawl fisheries management

Thong Ba Nguyen
thong.nguyen@sustainablefish.org

www.sustainablefish.org

Southeast Asia Trawl Fisheries Round ‐Table Meeting

Bangkok, 21 September 2016

What is FIP?

Expected/desired 
fishery

Improvement

Current fishery

Improvement

Improvement

Improvement

Reference points for FIP

How does FIP target?

Expected/desired 
fishery

Reference 
points/standards/criteria/
Benchmarks (MSC, IFFO RS, 

FOS…)

Current fishery

fishery

Consu
mersRetail

er
Shrimp 
ProcessorShrimp 

Farm
Shrimp 
Feed Mill

Fi h l

Supply chain approach

Fishmeal 
Factory

Fishery

Fish 
Processor

Shrimp 
Product4/3/2017 4

FIP and partnerships – round table

Retailers

Governm
ent

NGOs
Aquacult

ure

Supplier/ 
processor

Middlem
en/

1st tier 
Suppliers Fishers 

Associati
on

Research  
ins. 

Donors

How FIP works?

Implement
‐ation

Develop 
Workplan, 

commitments

Stakeholder 
meeting, 
roadmap

M&E

i i lPrinciples:
‐ Collective effort
‐ Transparency
‐ Equity
‐ Responsibility
‐ Objective

Annexure 6
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Current trawl fishery FIPs in VN

Source: Dept. of Capture Fishery, 2016

Who involve in the FIP?

Ben Tre trawl fishery improvement project (FIP):

•Fishers:  Ben Tre Fisheries Association

• Local NGO: FACOD/VINAFIS, RECERD…

• INGO: SEAFISH, OXFAM, GAA…

• Seafood processors: Hung Vuong

• Fishmeal processors: Viet Tien

• Aquafeed producer: Viet Thang

• Farmer: Hung Vuong

• Seafood trader: Amanda Seafood…

•Retailer: Morrisons, Icelandic…

• Local government: DARD

Who involve

Kien Giang trawl fishery improvement project (FIP):

•Fishers: Kien Giang Fisheries Association

• Local NGO: FACOD/VINAFIS, RECERD…

• INGO: SEAFISH, OXFAM, GAA…

• Seafood processors: KIHUSEA, AOKI

• Fishmeal processors: KIHUSEA, Ha Tien

• Aquafeed producer: Grobest VN, Sheng Long Biotech 
International, InVivo NSA

• Seafood trader: Amanda Seafood…

•Retailer: Morrisons, Icelandic…

• Local government: DARD

Why we need FIP?

• Requirements on: environmental/social responsibility, friendly, 
hygiene, transparency, equity and  sustainability

• Global integration• Global integration

• Market access and

• Better management of the fishery

• Vessel registration

• Data collection

• Traceability

S i l i h lth i ki diti / ll

What are issues of the fishery concerned?

• Social issues: crew, healthy, insurances, working condition/well
being, equity and responsibility

• Fisheries resources (stock assessments/ quotas/ good practices 
…)

• Critical habitats and ETP species

• Handling and post harvest lost

What improvements identified?

1. Improve administrative management of fishing vessels: 
licenses, registration… to hand the exact number of fishing  
vessels, fishing efforts

2. Improve monitoring fishing operation: VMS, Logbook, 
landing data… input for policy decision makingg p p y g

3. Improve efficiency of resources use: mitigate post harvest 
losses; upgrade fish preservation facility on board, BRD, ETP…

4. Improve social responsibility: crew/labour management, 
equity, work contract…

5. Building capacity: for relevant stakeholders
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Some remarkable milestones achieved

‐ Kien Giang trawl fishery management plan was approved in 
early Sept. 2016, emphasized the importance of FIP

‐ The industry (private sector) in Kien Giang is in progress to 
establish themselves the arrangements for the FIP

I d t / i t t i l d i b f t i d‐ Industry/private sector involved in number of events organized 
by SFP or co‐hosted meetings

‐ Advices/consultation made by SFP, local NGOs, INGOs to the 
industry on development and implementation FIP

‐ Aquafeed/fishmeal producers are more and more  interested in 
FIPs

‐ Workplan for improvement projects are fully in line with local 
and central policies/strategies on fisheries development

‐ Some improvements are being conducted (logbook records, 
management strategy amended, awareness raised…)

Some remarkable milestones achieved

‐ Public – Private Partnerships (PPP) model in Fishery sector has 
been initiated since 2015in VN and under the development 
process, ( key founders are VASEP, DFISH, VINAFIS, SNV, IDH, GIZ, 
WWF)

‐ Some private company (fishmeal/aquafeed producers e.g. 
Skretting, CP Vietnam… are developing their own FIPs...

‐ REBYC2 –CTI: contribution to the FIP (capacity building, 
technical measures (BRD), critical habitats, fisheries 
independent data, EAFM…

‐ Mangement plan for trawl fisheries development in KG was a 

Some remarkable milestones achieved

g p p
part of the FIP’s workplan...

‐ Other provinces have some benefits from the project via 
capacity building activities, meetings/forum...

‐ Provide relevant information for FIP’s workplan 
development..

Recommendations made to private sector (buyers):

• Seek & communicate to SFP information on products sourced 
from Asian fisheries (fresh/frozen fish, surimi, fish sauce, etc.) –
species, product form, and country source information.
• Seek information from farmed shrimp producers about a) where 
they source their shrimp feed from and b) where fish used for 
fishmeal in the feed are caught (need specific species/countryfishmeal in the feed are caught (need specific species/country 
information).
• Seek information from surimi producers about species and 
fisheries that provide raw material.
• SFP partners and partners’ suppliers to join/support the SFP 
Asia Feed Fisheries Supplier Roundtable in Asia. 
• Support the four proposed trash fish FIPs – two in Vietnam; two 
in Thailand. 

The Asia Feed Fisheries SR is a platform to catalyze fishery improvements in EEZs of China, Philippines, Vietnam, Thailand, 

Indonesia, Malaysia, Myanmar, Brunei, Cambodia, Bangladesh, and India. Current focus on Thailand and Vietnam. 

4/3/2017 17
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